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Assumptions
DSS-16 is in indeterminate downtime as of February 1, 2006. As of September 29, 2008 
DSS-66 is scheduled to be taken down for an indeterminate length of time. The 
previous designation of 26M meaning DSS-16,46,66 will now equate to DSS-46 only. 
As of August 01, 2009 DSS-46 is scheduled to be taken down for an indeterminate 
length of time.

The following Project/User requirements were not considered during the analysis 
process and will be negotiated during the Mid-Range Scheduling Process:

• ATOT – Development (4 - 8 hour supports); Mission (8 hour supports)
• DSN - (Antenna and ZDD Calibrations)
• GBRA - Guest Observations (4 – 8 hour supports); PRA-GAVT (all supports); 

Host Country 4 – 8 hour supports
• GSSR - (GODR supports at DSS-14/15)
• MER 1 & 2 - Uplink and Downlink MSPA passes 
• RFC - Clock Sync and CAT M&E S/X and X/Ka-band VLBI
• Space Geodesy Programme
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Project Changes Since September 2007
Advanced Composition Explorer

– Changed End of Extended Mission from 10/01/2013 to 08/31/2011.

Cassini
– Clarified Extended Mission Support through June 2010.

Chandra X-Ray Observatory
– Changed End of Prime Mission from 07/24/2009 to 09/30/2014.
– Changed End of Extended Mission from 07/24/2014 to 9/30/2019.
– 2009 – 2014: Added Earth Eclipse, Lunar Eclipse, and Leonid supports. Extended 

34B1 nominal support through Sept 30, 2014.

Chandrayaan - 1 
– Changed Launch date from 03/01/2008 to 04/09/2008.
– Changed End of Prime Mission from 03/01/2010 to 04/09/2009.
– Changed End of Extended Mission to 04/09/2010.

Cluster II
– Changed End of Extended Mission from 09/30/2010 to 09/30/2011.
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Project Changes Since September 2007
Dawn

– 2008: Added 1 (2 hour) support at 34M for Mars Thrust in weeks 01 – 44. Added 3 –
11 passes per week approximately once a month for Forced Coast support in 
weeks 08 – 41.  

– 2009: Moved Mars Gravity Assist from late-March to Early-February at 34M in 
weeks 05 – 07.  Added 7 passes per week in weeks 01 – 04, 08 – 30 for Mars 
Gravity Assist.   

– 2010: Added 1 – 6 Forced Coast supports in weeks 03 – 04, 28 – 31 and 45 – 46.
– 2013: Deleted two 34H Ceres Coasting supports in weeks 37 – 52. Added Ceres 

Thrust supports in weeks 23 – 41. Added four 34H Forced Coast supports in week 
43 and 3 supports in week 44.

– 2014: Reduced Ceres support from 6 (4 hour) passes per week to 1 (8 hour) pass 
per week in weeks 36 – 47.

EPOXI (Deep Impact)
– Changed End of Prime Mission from 01/04/2009 to 11/14/2010.
– Requirements were re-planned based on a flyby of Comet 103P/Hartley 2 on 

October 11, 2010.

Geotail
– Changed End of Extended Mission from 10/01/2008 to 10/01/2009.
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GOES-O

– Launch date is NET 07/20/2008 and End of Prime Mission is 04/21/2013.

Goldstone Solar System Radar
– 2008: Added 1 pass in week 01, and 4 passes in week 02 at DSS-14 for Asteroid 

2005 WJ5.  Added 1 pass in weeks 01, 08, 10, 12, 14, 16, 36, 38, 40, 42, 44, 46, 48, 
50, 52 at DSS-14/15 for GODR.  Added 1 pass in week 08 and 2 passes in week 09
at DSS-14 for Asteroid 2002 TD6.  Added 2 passes in weeks 15 and 16 at DSS-14 
for Asteroid 2005 NB7.  Deleted 6 passes in week 46 and 5 passes in week 47 at 
DSS-14 for Asteroid 4179 Toutatis.

International Gamma Ray Astrophysics Lab (INTG)
– Changed End of Extended Mission from 12/16/2010 to 12/31/12.
– 2008: Added 1 (12 hour) pass during Redu Maintenance at DSS-27 in weeks 02, 04, 

06, 09, 11, 13, 15, 17, 19, 24, 26, 28, 30, 32, 34, 37, 39, 41, 43, 45, 47, 49, 51 and 5 (12 
hour) passes in week 21.

– 2009: Added 1 (12 hour) pass during Redu Maintenance at DSS-27 in weeks 02, 04, 
06, 09, 11, 13, 15, 17, 19, 24, 26, 28, 30, 32, 34, 37, 39, 41, 43, 45, 47, 49, 51 and 5 (12 
hour) passes in week 21.

James Webb Space Telescope 
– End of Prime Mission changed from 07/31/2016 to 07/31/2018.
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Project Changes Since September 2007
Juno 

– Changed Launch date from 08/11/2011 to 08/08/2011.
– Changed End of Prime Mission from 08/11/2017 to 10/20/2018.

Kaguya (SELENE)
– Changed End of Prime Mission from 10/25/2007 to 11/21/2008.

Kepler
– Changed End of Prime Mission from 12/31/2012 to 09/16/2012.
– 2009: Submitted planned supports based on 2/16/09 launch. Monthly Science 

begins in week 16. Science Ops begins in week 17.  
– 2010 - 2012: Increased Quarterly Roll/Science supports from 5 (8 hour) passes to 6 

(8 hour) passes. 

Lunar Reconnaissance Orbiter
– Changed End of Prime Mission from 09/31/2010 to 11/30/2009.

Lunar Crater Observation and Sensing Satellite 
– 2008: Added 1 34H TCM support in weeks 45 – 52.
– 2009: Added 1 34H TCM support in weeks 01 – 04. Moved one 70M Impact support 

from week 05 to week 06. Moved 21 34HEF Impact Target supports from week 04 
to week 05, and added 12 34HEF supports in week 06.
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Project Changes Since September 2007
Mars Express Orbiter

– 2009: Changed support activity from Orbital Science to Occultation in weeks 05 –
15 and 38 – 52.

– 2010: Changed support activity from Orbital Science to Occultation in weeks 01 –
06. Added 1 (3 hour) 70M support every other week, beginning in week 01 and 
ending in week 51.

– 2011: Extended 7 (8 hour) supports for Orbital Science in weeks 01 – 52, and  1 (3 
hour) 70M support for every other week beginning in week 01 and ending in week 
52. 

Mars Odyssey 2001
– 2008: Added 7 (10 hour) passes in weeks 32 - 35.

Mars Reconnaissance Orbiter
– 2009: Removed all MSPA activities and reset to DSA listed requirements of sixteen 

34M passes and three 70M passes per week.
– 2010: Removed all MSPA activities and reset to DSA listed requirements of sixteen 

34M passes and three 70M passes per week.

New Horizons
– 2010: Added 1 (4 hour) pass in weeks 23 – 27, and 29 – 32. Added quarterly Cruise 

Telemetry support. Added 1 pass in weeks 27, 40, 41, 44, 45, 48, and 49. Added 1 
(3 hour) pass in weeks 24, 25, 28 - 30. Added 1 (1 hour) pass in weeks 26 and 31. 
Added 2 (5 hour) passes in weeks 27 and 28.
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Project Changes Since September 2007
NExT (Stardust)

– Changed End of Prime Mission from 02/24/2011 to 02/27/2011

Opportunity (Mars Exploration Rover – B)
– 2010: Extended 70M MSPA support by adding 1 (2 hour) pass weeks 40 – 52. 

Extended the 34M supports by adding 7 (4.5 hour) passes in weeks 39 – 52. 
– 2011: Extended 70M MSPA supports by adding 1 (2 hour) pass and 7 (4.5 hour) 

passes in weeks 01 – 39. 

Phoenix
– Changed End of Prime Mission from 10/26/2008 to 08/31/2008.
– Added End of Extended Mission as 10/30/2008.
– 2008: Increased overall support for Approach in weeks 11 – 20.  Added (8 hour) 

70M supports as follows: 1 pass in week 11, 3 passes in week 12 and 20, 4 passes 
in weeks 13 – 18.  Decreased by 1 (8 hour) support at DSS-24,45,65 in week 20. 
Decreased by 2 (8 hour) supports at 34M in weeks 13 – 20.

Polar
– Changed End of Extended Mission 04/15/2008 to 04/30/2008.

Rosetta
– 2009: Earth Swing-by phase moved from DOY 299 – 333 (week 44 – 48) to 292 –

326 (week 43 – 47).
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SOHO

– Changed End of Extended Mission from 10/01/2011 to 12/31/2011. 
– 2008: Removed 1 support for Keyhole Maneuver in week 22 at DSS-24. Added 1 

support for Keyhole Maneuver to weeks 08 and 34 at DSS-24.
– 2009: Changed TSO dates from DOY 012 – 016 to DOY 014 – 018, remaining in 

week 03.  Changed Keyhole Maneuver at DSS-24 from week 06, DOY 034 to DOY 
041, in week 07. Added 1 support for Keyhole Maneuver at DSS-24 in weeks 07 and 
33. Changed High Rate Keyhole support from DOY 047 – 052 to DOY 047 – 053, in 
week 08. Changed TSO support from DOY 082 – 086 to DOY 084 – 088 in week 13. 
Changed 1 Keyhole Maneuver support at DSS-24 from week 19 to week 20, and 
week 32 to week 33. Changed TSO in week 39 from DOY 264 – 268 to DOY 266 –
270, remaining in week 39. Keyhole Maneuver changed in week 45 from DOY 307 
to DOY 310. Changed TSO in week 50 from DOY 341 – 346 to DOY 343 – 347.

Space Geodesy
– 2008: Replanned the 1 (24 hour) supports at DSS-65 to be in weeks 04, 17, 22, 26, 

28, 36, 48 and 51. Replanned the 1 (24 hour) supports at DSS-15 to be in weeks 09, 
23, and 40. Replanned the 1 (24 hour) supports at DSS-45 to be in weeks 06, 13, 19, 
32, 42 and 46. 

Spirit (Mars Exploration Rover – A)
– 2010: Extended 70M MSPA support by adding 1 (2 hour) pass weeks 40 – 52. 

Extended the 34M supports by adding 7 (4.5 hour) passes in weeks 39 – 52. 
– 2011: Extended 70M MSPA supports by adding 1 (2 hour) pass and 7 (4.5 hour) 

passes in weeks 01 – 39.
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Project Changes Since September 2007
Spitzer Space Telescope (SIRTF)

– 2011: Added 14 (2 hour) passes per week at 70M/34M for weeks 01 - 52.

Ulysses
– Proposed change for End of Extended Mission from 03/30/2008 to 09/30/2010.
– 2008: Added Ulysses Continuation support of 14 (3 hour) passes at 34BWG in 

weeks 14 – 35 and weeks 45 – 53, and at 70M/34BWG in weeks 36 – 44. 
– 2009: Added Ulysses Continuation support of 14 (3 hour) passes at 34BWG in 

weeks 01 – 14, and at 70M in weeks 15 – 53. 
– 2010: Added Ulysses Continuation support of 14 (3 hour) passes at 70M/34BWG in 

weeks 01 – 14, and at 70M in weeks 15 – 39.

Venus Express
– Changed End of Extended Mission from 01/22/2009 to 05/01/2009.

Wind
– Proposed change for End of Extended Mission from 11/30/2011 to 12/31/2012.

Wilkinson Microwave Anisotropy Probe
– 2009: Moved 3 supports per week from DSS-43 to DSS-34 in weeks 01 – 13.  Added 

2 maneuvers 1 (5 hour), 1 (3 hour) at DSS-34 in week 05.
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New Projects Since September 2007

TBD08/21/16 11/28/13 M13SMars Scout 2013

TBD05/27/12 09/09/11 TBDGravity Recovery and Interior Laboratory-A (GRAIL-A)

TBD05/27/12 09/09/11 TBDGravity Recovery and Interior Laboratory-B (GRAIL-B)

EOEMEOPMLaunch or 
StartAcronymProject
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Removed/Unsupported Projects Since September 2007

TBS09/10/1410/31/11M11OMars Scout 2011

TBS08/21/1611/28/13M13OMars 2013 Orbiter

EOEMEOPMLaunch or 
StartAcronymProject
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DSN User / Mission Planning Set

12/31/30 09/30/2010/01/97ATOTAdvanced Tracking and Observational Techniques (ATOT)

08/31/11 02/01/01 08/25/97 ACEAdvanced Composition Explorer

04/30/08 08/23/97 02/22/96 POLRPolar

12/31/11 05/02/98 12/02/95 SOHOSOHO

12/31/30 09/30/2010/01/95GBRAGround Based Radio Astronomy

12/31/12 11/01/97 11/01/94 WINDWind

12/31/30 09/30/2005/01/93SGPSpace Geodesy Programme

09/30/0907/24/95 07/24/92 GTLGeotail

09/30/10 09/11/95 10/06/90 ULYSUlysses

12/31/3009/30/20 10/01/88 EGSEuropean and Global VLBI Systems

12/31/30 09/30/2010/01/88GSSRGoldstone Solar System Radar

12/31/13 12/31/80 09/05/77 VGR1Voyager 1

12/31/1310/15/89 08/20/77 VGR2Voyager 2

12/31/30 09/30/2010/01/01DSNReference Frame Calibration (Cat M&E and Clock Sync)

------DSNDSN ZDD Calibration

------DSSDSS Maintenance

------DSNDSN Antenna Calibration

EOEMEOPMLaunch 
or StartAcronymProject

– Ongoing / Approved Projects –



02/11/2008 Final 2.0 – 15

Resource Allocation ReviewResource Allocation Review
Loading Study

DSN User / Mission Planning Set

- - -03/19/12 08/03/04 MSGRMessenger

12/31/15 12/31/10 08/12/05 MROMars Reconnaissance Orbiter

- - -12/31/15 02/26/04 ROSERosetta

05/31/14 05/31/09 08/25/03 STFSpitzer Space Telescope (SIRTF)

09/30/08 04/27/04 07/07/03 MER1Opportunity (Mars Exploration Rover - B)

09/30/08 04/06/04 06/10/03 MER2Spirit (Mars Exploration Rover - A)

05/01/09 02/11/06 06/02/03 MEXMars Express Orbiter

- - -06/10/10 05/09/03 MUSCHayabusa (MUSES - C)

12/31/1212/18/04 10/17/02 INTGInternational Gamma Ray Astrophysics Lab

09/30/10 10/01/03 06/30/01 WMAPWilkinson Microwave Anisotropy Probe

12/31/10 08/24/04 04/07/01 M01OMars Odyssey 2001

09/30/11 02/15/03 08/09/00 CLU4Cluster 2 - S/C #4 (Tango)

09/30/11 02/15/03 08/09/00 CLU1Cluster 2 - S/C #1 (Salsa)

09/30/11 02/15/03 07/16/00 CLU3Cluster 2 - S/C #3 (Rumba)

09/30/11 02/15/03 07/16/00 CLU2Cluster 2 - S/C #2 (Samba)

09/30/19 09/30/14 07/23/99 CHDRChandra X-Ray Observatory

06/30/10 06/30/08 10/15/97 CASCassini

EOEMEOPMLaunch 
or StartAcronymProject

– Ongoing / Approved Projects –
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DSN User / Mission Planning Set

- - -02/05/0910/28/08 LCROLunar Crater Observation and Sensing Satellite (LCROSS)

TBD07/04/15 09/27/07 DAWNDawn

10/30/08 08/31/0808/04/07 PHXPhoenix

- - -02/27/1107/03/07 SDUNExT (Stardust)

TBD03/04/12 09/15/09 MSLMars Science Laboratory 2009

TBD09/16/12 02/16/09 KEPLKepler

TBD11/30/09 10/28/08 LROLunar Reconnaissance Orbiter

TBD04/21/13 07/20/08 GO14GOES-O

04/09/1004/09/09 04/09/08 CH1Chandrayaan - 1

TBD11/21/0809/14/07 SELEKaguya (SELENE)

- - -11/14/1007/03/07 DIFEPOXI (Deep Impact)

01/22/12 01/22/09 10/26/06 STBStereo Behind

01/22/12 01/22/09 10/26/06 STAStereo Ahead

TBD04/17/16 01/19/06 NHPCNew Horizons

05/01/0909/24/07 11/09/05 VEXVenus Express

EOEMEOPMLaunch 
or StartAcronymProject

– Ongoing / Approved Projects –
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DSN User / Mission Planning Set

TBD12/30/16 10/31/13 M13SMars Scout 2013 (TBS)

TBD12/31/1710/01/14 MMSMagnetospheric Multiscale

TBDTBD01/01/13 TBDDiscovery-13

TBD05/27/12 09/09/11 TBDGravity Recovery and Interior Laboratory-B (GRAIL-B)

TBD02/28/19 06/15/13 JWSTJames Webb Space Telescope

TBDTBD01/01/15 TBDDiscovery-14

TBDTBD01/01/15 TBDNew Frontiers-3

TBDTBD01/01/17 TBDDiscovery-15

TBDTBD04/01/17 TBDSolar Sentinels/Inner Heliospheric

TBD10/20/18 08/08/11 JUNOJuno

TBDTBD01/01/16 TBDBeyond Einstein-1

TBD05/27/12 09/09/11 TBDGravity Recovery and Interior Laboratory-A (GRAIL-A)

TBDTBD01/01/15 TBDOuter Planet-1

EOEMEOPMLaunch 
or StartAcronymProject

– Advanced / Planning Projects –
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DSN Major Downtimes by Date

10510516 - 15104/14/2008 
16:00

04/14/2008 
04:00Commercial Power InstallationSPC 60

10810816 - 16104/17/2008 
21:55

04/17/2008 
07:55CB 22 Electrical MaintenanceSPC 10

09809815 - 14104/07/2008 
16:00

04/07/2008 
04:00Commercial Power InstallationSPC 60

13203506 - 199805/11/200802/04/2008Q-Band Installation - NIBDSS 54

13203506 - 199805/11/200802/04/2008AZ Data Gear Replacement - NIBDSS 54

13203506 - 199805/11/200802/04/2008AZ Track Refurbishment - NIBDSS 54

13203506 - 199805/11/200802/04/2008Depot Level Maintenance - NIBDSS 54

13203506 - 199805/11/200802/04/2008X/X-Ka Band InstallDSS 54

09109114 - 13103/31/2008 
16:00

03/31/2008 
04:00Commercial Power InstallationSPC 60

13204908 - 198405/11/200802/18/2008Depot Level Maintenance - NIBDSS 15

13204908 - 198405/11/200802/18/2008Life ExtensionDSS 15

09709714 - 14104/06/2008 
16:00

04/06/2008 
04:00Commercial Power InstallationSPC 60

09009013 - 13103/30/2008 
16:00

03/30/2008 
04:00Commercial Power InstallationSPC 60

End 
DOY

Start 
DOYWeek(s)Duration 

(days)EndStartDescriptionSite

– 2008 –
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DSN Major Downtimes by Date

19518227 - 281407/13/200806/30/2008Acq Aid Installation - NIBDSS 34

19516925 - 282707/13/200806/17/2008AZ Track RepairDSS 34

27219629 - 397709/29/200807/14/2008Depot Level Maintenance - NIBDSS 34

27219629 - 397709/29/200807/14/2008Ka-Band Phase 2 InstallDSS 34

36527340 - 53411112/31/201909/29/2008 
16:00Extended DowntimeDSS 66

08827340 - 1318203/29/200909/29/2008Life ExtensionDSS 43

08827340 - 1318203/29/200909/29/2008Depot Level Maintenance – NIBDSS 43

27527540 - 40110/01/2008 
12:30

10/01/2008 
08:30

Echo Tie Line Electrical Maintenance -
ProposedSPC 10

25925938 - 37109/15/2008 
12:30

09/15/2008 
08:30

G91 Electrical Maintenance -
ProposedSPC 10

28624536 - 414210/12/200809/01/2008Paint Repair - ProposedDSS 55

24023835 - 35308/27/200808/25/2008GroutingDSS 14

– – –– – –– – –1– – –
NET 

09/01/2008 
08:30

G86/G81 Electrical Maintenance -
ProposedSPC 10

28624536 - 414210/12/200809/01/2008Depot Level Maintenance - NIB -
ProposedDSS 55

End 
DOY

Start 
DOYWeek(s)Duration 

(days)EndStartDescriptionSite

– 2008 –
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DSN Major Downtimes by Date

30028742 - 431410/26/200810/13/2008Acq Aid Installation - ProposedDSS 54

30830845 - 44111/03/2008 
12:30

11/03/2008 
08:30

SPC-10 Electrical Maintenance -
ProposedSPC 10

29429443 - 42110/20/2008 
12:30

10/20/2008 
08:30

Apollo Tie-Line Electrical 
Maintenance - ProposedSPC 10

End 
DOY

Start 
DOYWeek(s)Duration 

(days)EndStartDescriptionSite

– 2008 –



02/11/2008 Final 2.0 – 21

Resource Allocation ReviewResource Allocation Review
Loading Study

DSN Major Downtimes by Date

– 2008 –
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DSN Major Downtimes by Date

08727740 - 1217603/28/201010/04/2009Life ExtensionDSS 14

33327140 - 486311/30/200909/28/2009Life Extension ElevationDSS 65

36521532 - 53380312/31/201908/03/2009Extended DowntimeDSS 46

08727740 - 1217603/28/201010/04/2009Depot Level Maintenance - NIBDSS 14

26318728 - 387709/21/200907/06/2009Depot Level Maintenance - NIBDSS 24

26318728 - 387709/21/200907/06/2009Ka-Band Phase 2 InstallDSS 24

27008914 - 3918209/27/200903/30/2009Life ExtensionDSS 63

End 
DOY

Start 
DOYWeek(s)Duration 

(days)EndStartDescriptionSite

– 2009 –
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DSN Major Downtimes by Date

– 2009 –
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DSN Major Downtimes by Date

24121431 - 342808/29/201008/02/2010Depot Level Maintenance - NIB 
ProposedDSS 25

24121431 - 342808/29/201008/02/2010Ka-Band Uplink Install - ProposedDSS 25

26919328 - 387709/27/201007/12/2010Ka-Band Phase 2 InstallDSS 54

End 
DOY

Start 
DOYWeek(s)Duration 

(days)EndStartDescriptionSite

– 2010 –
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DSN Major Downtimes by Date

– 2010 –
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DSN Major Downtimes by Date

None

End 
DOY

Start 
DOYWeek(s)Duration 

(days)EndStartDescriptionSite

– 2011 –
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DSN Major Downtimes by Date

– 2011 –
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IND Resource Implementation Planning Matrix
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201020092008

December
November
October

September
August

July
June
May
April

March
February
January

Month

48 – 5249 – 5349 – 52
44 – 4745 – 4845 – 48
40 – 4340 – 4440 – 44
35 – 3936 – 39
31 – 3432 – 35
26 – 3027 – 31
22 – 2523 – 26
18 – 2119 – 22
13 – 1714 – 18
09 – 1210 – 13
05 – 0806 – 09
01 – 0401 – 05

WeeksLegend

Indicates months without 
contention01 – 04

Indicates months that DO contain 
contentions to be resolved05 – 08

Indicates months that DO NOT 
contain contentions to be resolved18 – 22
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Spacecraft Right Ascension

January 2009                                                    

010
20

30

40

50

60

70

80

90

100

110

120

130

140

150
160

170 180 190
200

210

220

230

240

250

260

270

280

290

300

310

320

330
340

350

STB

SUN

MARS

NHPC

VEX

WMAP

MSGR

DAWN

CAS

STA

STF

VGR1

ROSE

VGR2

January 2009

THE SPACECRAFT RIGHT ASCENSION FIGURES SHOW THE POSITIONS OF THE SPACECRAFT IN THE SKY
RELATIVE TO EACH OTHER ON THE 15TH OF EACH MONTH FOR THE YEAR INDICATED.  RIGHT ASCENSION IS
COMMONLY MEASURED IN HOURS, WITH 1 HOUR = 15 DEGREES.

THE ARROW INDICATES THE CENTER OF A SPACECRAFT VIEW FROM EARTH. EXTEND 60 DEGREES ON BOTH
SIDES OF THE ARROW TO CALCULATE AN EIGHT (8) HOUR VIEW PERIOD.
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Events, Events, Recommendations and Analyses

The Resource Allocation Review Redbook makes reference to 
monthly contention as low, moderate, severe, and extreme.  The 
explanation of these terms is listed below.

Projected unsupportable time is expressed as low, moderate, severe, or extreme in 
the Analysis sections of this document.  Projected unsupportable time is an 
estimate of the amount of requested time, typically in percentage of requirements 
or modified requirements, that is unsupportable, based on resource availability, 
other users’ requirements, assumed priorities, and view periods.  The following 
percentages apply:

Low/Workable = <20%
Moderate = 20% to 30%
Severe = 31% to 45%
Extreme = >45%

Workable is a term used to express a condition wherein the projected 
unsupportable time is low.  This condition occurs when the general forecasting 
analysis indicates a low percentage of unsupportable time or when agreements 
have been made to reduce contention to a workable level.  Workable essentially 
means that experience has shown that the remaining contention may be solved 
during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses

2008 Events, Recommendations
and Analyses
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses
2008 Weekly Average User Unsupportable Time
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses
2008 Weekly Average User Unsupportable Time
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EVENTS
DSS-43 approved downtime Life Extension and Depot Level Maintenance

(NIB to Life Extension) beginning in week 40
DSS-54 proposed downtime for Acquisition Aid Installation in weeks 42 and 43
DSS-55 proposed downtime for Paint Repair & Depot Level Maintenance in weeks 36 – 41
DSS-66 approved downtime (Extended Downtime) beginning in week 40

Cassini Tour

Chandra ACA D/C Measurement in week 41

Dawn Mars Thrust ends in week 44; Forced Coasting in week 41; Delta DOR in weeks 41, 
43 and 44; Optimal Mars Gravity Assist in week 44

EGS Calibration in week 42; EVN J-M5 in week 43; Global VLBI in week 44

EPOXI Delta DOR in week 44

GBRA Guest Observation; Host Country: PRA-GAVRT

GSSR Asteroid 2005 GN59 in week 42; GODR in weeks 40, 42 and 44

INTEGRAL Redu Maintenance in weeks 41 and 43

LCROSS Launch and Transfer Cruise in week 44

Lunar Reconnaissance Orbiter Launch and Early Orbit Phase week 44 

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2008 – October (Weeks 40 - 44)
ROSE

EPOXI
NHPC

VEX

SUN

DAWNSTA
MARS

MSGR

VGR2

STB

CAS

VGR1

WMAP

STF

October 2008

MARS=MEX,M01O,MRO,
PHX
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EVENTS
Mars Odyssey Relay 

Mars Express Orbital Occultation; Bi-Static Radar in weeks 40, 42 and 44;                            
R/S Solar Corona begins in week 42

Mars Reconnaissance Orbiter Ka Ops Demo; Prime Science; X/Ka Delta DOR in week 41; 
Delta DOR in weeks 41 and 42

Messenger Mercury Flyby #2 in weeks 41 and 42; TCM in weeks 41 and 44

New Horizons Checkout, Delta DOR in week 44; L MET CCD CMD in weeks 40 and 41

NExT Cruise 1b in week 42

RFC CAT X/Ka in week 40; S/X in weeks 41 and 42; Clock Sync in weeks 41 and 42

SGP Crustal Dynamics B-M4 in week 42; W-M4 in week 43; H-M4 in week 44

SOHO TSO in week 42

Stereo Ahead HGA CAL in week 40

Stereo Behind HGA CAL in week 40

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2008 – October (Weeks 40 - 44) (Continued)
ROSE

EPOXI
NHPC

VEX

SUN

DAWNSTA
MARS

MSGR

VGR2

STB

CAS

VGR1

WMAP

STF

October 2008

MARS=MEX,M01O,MRO,
PHX
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EVENTS
Voyager 1 A069 U/L BU, D/L CONF BU, SEQ A069 U/L and SEQ D/L CONF                            

in week 40; DTR Array in week 43; ASCAL in week 44; MAGROL on   
DOY 305 

Voyager 2 BLF in week 44; MAGROL on DOY 296

WMAP Maneuver in week 41

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2008 – October (Weeks 40 - 44) (Continued)
ROSE

EPOXI
NHPC

VEX

SUN

DAWNSTA
MARS

MSGR

VGR2

STB

CAS

VGR1

WMAP

STF

October 2008

MARS=MEX,M01O,MRO,
PHX
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RECOMMENDATIONS
Approve proposed DSS-54 downtime for Acquisition Aid Installation in weeks 42 – 43.

Approve proposed DSS-55 downtime for Paint Repair and Depot Level Maintenance 
ending in week 41.

☺ SOHO move passes at DSS-27,45,65 to DSS-27,46 and move 9.6 hour passes at          
DSS-27,45,65 to DSS-27,46 and reduce to 8 hour. (1,2)

VGR1 Routine D/L move passes at DSS-14 to DSS-24 in weeks 40 – 42. (1,3)

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2008 – October (Weeks 40 - 44) (Continued)
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ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for Cassini, DSS 

Maintenance, GSSR Asteroid 2005 GN59, M01O, MEX, MRO, MSGR, NHPC, SOHO, 
STF, VGR1 and WMAP.  Contention is due to heavy viewperiod overlap of most 
missions and compounded by the DSS-43 Downtime. 

2. (34HEF) The projected unsupportable time is moderate to extreme for ACE, DSS 
Maintenance, MSGR, SOHO and VGR1.  Contention is heavy at all antennas, but more 
so at DSS-45 from offloading of DSS-43.  Elevated requirements for special activities 
such as LRO and SOHO including TSO contribute to the high contention.

3. (34BWG1) The projected unsupportable time is moderate to extreme for ACE, DSS 
Maintenance, LRO, M01O, MRO and WIND.  Contention is heavy at all antennas, but 
more so at DSS-34 from offloading of DSS-43.  Elevated requirements for special 
activities such as LRO, MRO Prime Science and M01O Relay contribute to the high 
contention.

Contention levels on the 34BWG2, 34HSB and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2008 – October (Weeks 40 - 44) (Continued)
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EVENTS
DSS-43 approved downtime Life Extension and Depot Level Maintenance 

(NIB to Life Extension)
DSS-66 approved downtime (Extended Downtime) 

Cassini Tour

Chandra Leonid Pass in weeks 46 and 47

Dawn Optimal Mars Gravity Assist and Delta DOR

EPOXI TCM and Delta DOR 

EGS EVN J-M5 in week 45

GBRA Guest Observation; Host Country; PR-GAVRT

GSSR Astrometry 4179 Toutatis in weeks 46 and 47; GODR in weeks 46 and 48

LCROSS Orbit Cruise and Transfer Cruise begins in week 45

Mars Odyssey Relay

Mars Express Orbital Occultation/M01O Relay; R/S Solar Corona; Bi-Static Radar in 
weeks 46 and 48

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2008 – November (Weeks 45 - 48)
ROSE

EPOXI NHPC
VEX

SUN

DAWN

STA

MARS

MSGR

VGR2
STB

CAS

VGR1

WMAP
STF

November 2008

MARS=MEX,M01O,MRO
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EVENTS
Mars Reconnaissance Orbiter Ka Ops Demo ends in week 46;  Prime 

Science/M01O Relay ends in week 47; Solar Conjunction begins in 
week 47, X/Ka-Delta DOR in week 45 

New Horizons Checkout ends in week 47; Delta DOR in week 45; Cruise/Telemetry in 
week 46

NExT Cruise 1b in week 46; EGA-1 OD begins in week 47

RFC CAT X/Ka in weeks 45 and 46; S/X in weeks 47 and 48; Clock Sync in weeks 45 and 
47

SGP Crustal Dynamics W-M4 in week 46; B-M4 in week 47; H-M4 in week 48

SOHO Keyhole in weeks 45 – 47; Keyhole Maneuver in week 46

Voyager 2 B141 U/L BU, D/L BU, SEQ B142 U/L and D/L in week 45

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2008 – November (Weeks 45 - 48) (Continued)
ROSE

EPOXI NHPC
VEX

SUN

DAWN

STA

MARS

MSGR

VGR2
STB

CAS

VGR1

WMAP
STF

November 2008

MARS=MEX,M01O,MRO
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RECOMMENDATIONS
☺ MEX R/S Solar Corona delete 4 of 7 passes from 70M, and MSPA whenever possible. 

(1)

☺ SOHO reduce 9.6-hour passes to 8-hours in week 48 (2)

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2008 – November (Weeks 45 - 48) (Continued)
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ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for Cassini, DSS 

Maintenance, GSSR Asteroid 4170 Toutatis, M01O, MEX, MRO, NHPC, SOHO Keyhole 
and STF.  Contention is due to heavy viewperiod overlap of most missions and 
compounded by the DSS-43 Downtime.  Currently all possible MSPA’s have been 
scheduled.

2. (34HEF) The projected unsupportable time is moderate to extreme for ACE, DSS 
Maintenance, LCRO, M01O, MEX, MRO MSGR, NHPC, SOHO Keyhole and VGR1.  
Contention is heavy at all antennas, but more so at DSS-45 from offloading of DSS-
43.  Elevated requirements for special activities such as LRO and SOHO including 
Keyhole contribute to the high contention.

3. (34BWG1) The projected unsupportable time is moderate to extreme for ACE, Cassini, 
DSS Maintenance,  M01O, MRO, MSGR, SOHO Keyhole and STA.  Contention is heavy 
at all antennas, but more so at DSS-34 from offloading of DSS-43.  Elevated 
requirements for special activities such as MRO Prime Science and M01O Relay 
contribute to the high contention.

Contention levels on the 34BWG2, 34HSB and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2008 – November (Weeks 45 - 48) (Continued)
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EVENTS
DSS-43 approved downtime Life Extension and Depot Level Maintenance 

(NIB to Life Extension)
DSS-66 approved downtime (Extended Downtime)

Cassini Tour

Chandra Earth Eclipse in weeks 50 – 52

Dawn Mars Thrust and Delta DOR

EPOXI Delta DOR in weeks 51 and 52; TCM ends in week 51, Earth Flyby begins in week 
52

GBRA Host Country; PRA-GAVRT

GSSR GODR in weeks 50 and 52

Hayabusa Orbit Determination in week 51

INTEGRAL Redu Maintenance in weeks 49 and 51

LCROSS Orbit Cruise and TCM

Mars Odyssey Relay

Mars Express Orbital Occultation; R/S Solar Corona; Bi-Static Radar in weeks 50 and 52

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2008 – December (Weeks 49 - 52) ROSE

EPOXI

NHPC

VEX

SUN

DAWN

STA

MARS

MSGR

VGR2

STB

CAS

VGR1

WMAP

STF
December 2008

MARS=MEX,M01O,MRO
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EVENTS
Mars Reconnaissance Orbiter Relay and Science in week 52, Solar 

Conjunction ending in week 51, X/Ka-Delta DOR in week 52

Messenger DSM-4 in week 49

New Horizons Cruise/Telemetry in week 49; Maneuver in weeks 50 and 51; Solar 
Conjunction in weeks 51 and  52, Delta DOR

NExT EGA-1 OD in weeks 49 and 50; EGA TCM-1 in weeks 50 and 51; EGA OD in weeks 
51 and 52

RFC CAT X/Ka in weeks 51 and 52; Clock Sync in weeks 49 and 51

SGP Crustal Dynamics H-M4 in week 50; B-M4 and W-M4 in week 51

SOHO TSO in week 50

Wind TCM in week 50

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2008 – December (Weeks 49 - 52) (Continued) ROSE

EPOXI

NHPC

VEX

SUN

DAWN

STA

MARS

MSGR

VGR2

STB

CAS

VGR1

WMAP

STF
December 2008

MARS=MEX,M01O,MRO
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RECOMMENDATIONS
None

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2008 – December (Weeks 49 - 52) (Continued)
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ANALYSES
Contention levels on the 70M, 34HEF, 34BWG1, 34BWG2, 34HSB and 26M subnets are 

workable and should resolve during final schedule preparations and negotiations.

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2008 – December (Weeks 49 - 52) (Continued)
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2009 Events, Recommendations
and Analyses
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses
2009 Weekly Average User Unsupportable Time
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses
2009 Weekly Average User Unsupportable Time
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2009 – January (Weeks 01 - 05)
EVENTS
DSS-43 approved downtime Life Extension and Depot Level Maintenance 

(NIB to Life Extension)
DSS-66 approved downtime (Extended Downtime) 

Cassini Tour

Chandra ACA D/C Measurement in week 03

Dawn Delta DOR; Mars Optimal Gravity Assist begins in week 5 and Optimal MGA in 
weeks 01 – 04

EPOXI Prime Shift, Earth Flyby in weeks 01 and 02; TCM begins in week 03, Delta DOR in 
weeks 04 and 05 

GBRA Guest Observation; PRA-GAVRT; Host Country in weeks 02, 04, and 05

GSSR Asteroid 1998 CS1 in weeks 03 and 04; GODR in weeks 01, 03 and 05; Mercury GBT 
in week 03

INTEGRAL Redu Maintenance in weeks 02 and 04

LCROSS Orbit Cruise in weeks 01 – 03; TCM in weeks 01 – 04; Impact Target begins in 
week 05

Mars Express Occultation begins in week 05; Bi-Static Radar in weeks 02 and 04

STB

SUN

MARS
NHPC

VEX

WMAP

MSGR

DAWN

CAS

STA

STF

VGR1

ROSE

VGR2

January 2009

MARS=MEX,MRO,M01O
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2009 – January (Weeks 01 - 05) (continued)
EVENTS
Mars Reconnaissance Orbiter Relay and Science

Messenger TCM in week 03

New Horizons Beacon, Cruise Telemetry in week 03

NExT EGA OD in week 01; EGA NAV in week 02; TCM 2 in week 02; EGA in week 03; EGA 
Post NAV begins in week 04

RFC Cat S/X in weeks 01 and 02, X/Ka in weeks 03 and 04, Clock Sync week 01, 03, and 05

SGP Crustal Dynamics H-M4 in weeks 02 and 04; B-M4 in week 03; W-M4 in weeks 03 and 
04

SOHO TSO in week 03; Keyhole begins in week 05 

Stereo Ahead HGA CAL in week 02; Prime Science in weeks 01 – 04

Stereo Behind HGA CAL in week 02; Prime Science in weeks 01 – 04

Voyager 1 A070 U/L and D/L CONF BU, SEQ A070 U/L and D/L CONF in week 02

Voyager 2 BLF D/L and U/L in week 05

WMAP Maneuver in week 05

STB

SUN

MARS
NHPC

VEX

WMAP

MSGR

DAWN

CAS

STA

STF

VGR1

ROSE

VGR2

January 2009

MARS=MEX,MRO,M01O
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2009 – January (Weeks 01 - 05) (continued)
RECOMMENDATIONS
DSS Maintenance Delete 1 of 2 supports at DSS-63 in week 05.  (1)

☺ LCRO move from 34H to DSS-34,45 support in week 05.  (2,3)

☺ M01O and MRO MSPA  six 70M passes at DSS-14,63.  M01O Accommodate 4 GSSR 
Asteroid passes at DSS-14 in week 03.  (1,2,3)

MRO reduce 34M requirements by approximately 6 passes to accommodate Dawn Mars 
Gravity assist requirements in week 05 and MSPA 6 of 10 remaining passes with 
M01O at 34M allowing M01O to uplink. (1,2,3)

☺ SOHO Keyhole and TSO move from 34B1 to DSS-27,34H and reduce to minimal 
Southern Hemisphere ranging requirements at Canberra during TSO in week 03 and 
Keyhole in week 05.  (2,3)

☺ STA Prime and Extended Science change 1 pass per week from DSS-26,34,54 to DSS-
34,45 and remaining passes to DSS-26,54. (2,3)

☺ STB Prime and Extended Science change 1 pass per week from DSS-26,34,54 to DSS-
34,45 and remaining passes to DSS-26,54. (2,3)

VGR2 delete 1 – 2 passes per week and reduce remaining passes to 6 hours per week.  
(2,3)
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2009 – January (Weeks 01 - 05) (continued)
ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for DSS Maintenance, 

GSSR Asteroid 1998 CS1 and Mercury GBT observations, M01O, MEX, MRO, MSGR, 
NHPC, SOHO, STF, VGR1 and WMAP.  Contention is due to heavy viewperiod overlap 
of most missions and compounded by the DSS-43 Downtime.  Currently there are no 
MSPA activities requested.

2. (34HEF) The projected unsupportable time is moderate to severe for DSS 
Maintenance, MEX, MRO SOHO, VGR1 and VGR2.  Contention is heavy at all 
antennas, but more so at DSS-45 from offloading of DSS-43.  Elevated requirements 
for special activities such as EPOXI Earth Flyby and TCM, LCRO Impact, MRO Relay 
and Science, SOHO Keyhole and SDU EGA contribute to the high contention.

3. (34BWG1) The projected unsupportable time is moderate to extreme for ACE, CHDR, 
CLU2, DSS Maintenance, EPOXI, INTG, LCRO, MRO, MSGR, NExT, SOHO, STA, STB, 
STF, VGR2 and WIND.  Contention is heavy at all antennas, but more so at DSS-34 
from offloading of DSS-43.  Elevated requirements for special activities such as 
EPOXI Earth Flyby and TCM, LCRO Impact, MRO Relay and Science, SOHO Keyhole 
and SDU EGA contribute to the high contention.  Currently there are no MSPA 
activities requested.

Contention levels on the 34BWG2, 34HSB and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations.
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2009 – February (Weeks 06 - 09)
EVENTS
DSS-43 approved downtime Life Extension and Depot Level Maintenance 

(NIB to Life Extension)
DSS-66 approved downtime (Extended Downtime) 

Cassini Tour

Dawn Delta DOR; Mars Optimal Gravity Assist ends in week 07 and Optimal MGA begins 
in week 08

EPOXI Prime Shift ends in week 06; TCM ends in week 06

EGS Calibration in week 07; EVN J-M5 in week 07; Global VLBI in week 08

GBRA Guest Observation; Host Country; PRA-GAVRT

GSSR Asteroid 1999 AQ10 in weeks 07 and 08; GODR in weeks 07 and 09

INTEGRAL Redu Maintenance in weeks 06 and 09

Kepler Commissioning begins in week 08 – 09, Dust Cover Eject in week 09, Initial 
Acquisition and Launch in week 08

LCROSS Impact Target ends in week 06, Impact in week 06

Mars Express Occultation, Bi-Static Radar in weeks 06 and 08

DAWN

MSGR

STF
SUN

CAS

MARS

ROSE

WMAP

VGR2

VGR1

STB

STA

NHPC

February 2009

MARS=MEX,MRO,M01O
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2009 – February (Weeks 06 - 09) (continued)
EVENTS
Mars Reconnaissance Orbiter Relay and Science, X/Ka-Delta DOR in                             

week 08

New Horizons Beacon, Cruise Telemetry in week 06

NExT EGA Post Nav ends in week 08; EGA Cleanup in week 09

RFC Cat S/X in weeks 07 and 08, X/Ka in week 09, Clock Sync weeks 07and 09

SGP Crustal Dynamics B-M4 in week 06; H-M4 in week 08

SOHO Keyhole ends in week 08; Maneuver in week 07 

Voyager 1 MAGROL in week 06

Voyager 2 BLF D/L and U/L in week 06; SEQ B143 D/L and U/L in week 07

DAWN

MSGR

STF
SUN

CAS

MARS

ROSE

WMAP

VGR2

VGR1

STB

STA

NHPC

February 2009

MARS=MEX,MRO,M01O
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2009 – February (Weeks 06 - 09) (continued)
RECOMMENDATIONS
☺ LCRO move from 34H to DSS-24,34,45,65 support in week 06. (3)

☺ M01O and MRO MSPA six 70M passes at DSS-14,63.  (1,2,3)

MRO reduce 34M requirements by 5 passes in each week to accommodate Dawn Mars 
Gravity assist in week 06 and 07 and Kepler Launch and Commissioning requirements 
in weeks 08 and 09 and MSPA 6 of 10 remaining passes with M01O at 34M allowing 
M01O to uplink. (1,2,3)

☺ SOHO Keyhole reduce to minimal Southern Hemisphere ranging requirements at DSS-
34 and DSS-45 in weeks 06 and 07. (2,3)

VGR2 reduce DSS-34,45 passes from 8 to 6 hours.  (2,3)
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2009 – February (Weeks 06 - 09) (continued)
ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for CLU2, DSS 

Maintenance, M01O, MEX, MRO, SOHO, STF, VGR1 and WMAP.  Contention is due to 
heavy viewperiod overlap of most missions and compounded by the DSS-43 
Downtime.  Currently there are no MSPA activities requested.

2. (34HEF) The projected unsupportable time is moderate to extreme for DSS 
Maintenance, MEX, MRO SOHO, VGR1 and VGR2.  Contention is heavy at all 
antennas, but more so at DSS-45 from offloading of DSS-43.  Elevated requirements 
for special activities such as DAWN MGA, EPOXI Earth Flyby and TCM, LCRO Impact, 
MRO Relay and Science, SOHO Keyhole and SDU EGA contribute to the high 
contention.

3. (34BWG1) The projected unsupportable time is moderate to extreme for ACE, CLU2, 
DSS Maintenance, EPOXI, INTG, MRO, MSGR, NExT, SOHO, STA, STB, STF, VGR2 
and WIND.  Contention is heavy at all antennas, but more so at DSS-34 from 
offloading of DSS-43.  Elevated requirements for special activities such as Kepler
Launch and Commissioning, LCRO Impact and Targeting, MRO Relay and Science, 
SOHO Keyhole and NExT EGA contribute to the high contention.  Currently there are 
no MSPA activities requested.

Contention levels on the 34BWG2, 34HSB and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2009 – March (Weeks 10 - 13)
EVENTS
DSS-43 approved downtime Life Extension and Depot Level Maintenance 

(NIB to Life Extension) ends in week 13, DOY 273
DSS-66 approved downtime (Extended Downtime)

Cassini Tour

Dawn Delta DOR and Optimal MGA 

GBRA Guest Observation; Host Country; PRA-GAVRT

GSSR GODR in weeks 11 and 13

INTEGRAL Redu Maintenance in weeks 11 and 13

Kepler Commissioning ends in week 12; Early Science Ops begins in week 12; Quarterly 
Roll Science in week 12

Mars Express Occultation; Bi-Static Radar in weeks 10 and 12

Mars Reconnaissance Orbiter Relay and Science

New Horizons Beacon, Cruise Telemetry in week 10

NExT Cruise 2a in week 13; Post TCM Nav in weeks 10 – 12

RFC Cat S/X in week 13; X/Ka in week 10; Clock Sync weeks 11 and 13

KEPL

ROSE

NHPC

SUN
DAWN

STA

MARS

MSGR

VGR2
STB

CAS

VGR1

WMAP

STF

March 2009

MARS=MEX,M01O,MRO
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2009 – March (Weeks 10 - 13) (continued)
EVENTS
SGP Crustal Dynamics W-M4 in week 10; B-M4 in week 12; H-M4 in                                

week 13

SOHO TSO in week 13 

Voyager 1 MAGROL in week 11; DTR Array in week 12

Voyager 2 MAGROL and ASCAL in week 11; XB High Power in week 11; XB Low Power in 
week 13

Wind TCM in week 10

KEPL

ROSE

NHPC

SUN
DAWN

STA

MARS

MSGR

VGR2
STB

CAS

VGR1

WMAP

STF

March 2009

MARS=MEX,M01O,MRO
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2009 – March (Weeks 10 - 13) (continued)
RECOMMENDATIONS
M01O and MRO MSPA six 70M passes at DSS-14,63. M01O MSPA remaining standalone 

pass downlink only with MEX Occultation at DSS-14 and add 1 pass at DSS-25,26 to 
meet uplink requirement. (1,2,3)

MRO reduce 34M requirements by approximately 5 passes in each week to accommodate 
Kepler Commissioning requirements and MSPA 6 of 10 remaining passes with M01O 
at 34M allowing M01O to uplink in weeks 10 and 11.  (1,2,3)

MEX Orbital Science and Occultation move 6 of 7 passes from DSS-14,15 to DSS-15 and 
MSPA 1 pass with M01O at DSS-14. (1,2,3)

VGR2 reduce DSS-34,45 passes from 8 to 6 hours.  (2,3)
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Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2009 – March (Weeks 10 - 13) (continued)
ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for DSS Maintenance, 

M01O, MEX, and STF.  Contention is due to heavy viewperiod overlap of most 
missions and compounded by the DSS-43 Downtime.  Currently there are no MSPA 
activities requested.

2. (34HEF) The projected unsupportable time is moderate for DSS Maintenance, SOHO 
and VGR2.  Contention is primarily at DSS-45 from offloading of DSS-43. 

3. (34BWG1) The projected unsupportable time is moderate to extreme for ACE, CLU2, 
DSS Maintenance, INTG, MRO, MSGR, STF, VGR2 and WIND.  Contention is heavy at 
DSS-34 from offloading of DSS-43.  Elevated requirements for special activities such 
as Kepler Commissioning and MRO Relay and Science contribute to the high 
contention.  Currently there are no MSPA activities requested.

Contention levels on the 34BWG2, 34HSB and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations
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2009 – April (Weeks 14 - 17)
EVENTS
DSS-63 approved downtime (Life Extension) begins week 14, DOY 089
DSS-66 approved downtime (Extended Downtime)

ATOT A01 Image in week 17

Cassini Tour

Chandra ACA D/C Measurement in week 16

Dawn Delta DOR and Optimal MGA 

GBRA Guest Observation; Host Country in weeks 14 and 16; PRA-GAVRT

GSSR GODR in week 15; Mercury in week 17

INTEGRAL Redu Maintenance in weeks 15 and 17

Kepler Early Science Ops ends in week 16, Monthly Science in week 16,                     
Science Ops begins in week 17

Mars Express Occultation ends in week 15; Bi-Static Radar in weeks 14 and 16

Mars Reconnaissance Orbiter Relay and Science; X/Ka-Delta DOR in week 16

Hayabusa Orbit Determination in week 16
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2009 – April (Weeks 14 - 17) (continued)
EVENTS
NExT Cruise 2a in week 17
New Horizons Beacon, Cruise Telemetry in week 14
RFC Cat S/X in week 14; X/Ka in weeks 15 and 16; Clock Sync weeks 15 and 17
SGP Crustal Dynamics W-M4 in week 14; B-M4 in week 15; H-M4 in week 16
Stereo Ahead HGA CAL in week 14
Stereo Behind HGA CAL in week 14
Voyager 1 A071 U/L BU, D/L CONF BU, SEQ A071 U/L and SEQ D/L CONF in week 15 
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2009 – April (Weeks 14 - 17) (continued)
RECOMMENDATIONS
M01O and MRO MSPA three 70M passes with at DSS-14,43. M01O MSPA 2 passes 

downlink only with MEX Occultation at DSS-14 and add 2 passes at DSS-25,26 to meet 
uplink requirement. 

☺ MRO MSPA 3 of 16 with M01O at 34M allowing M01O to uplink. (1,2,3)

MEX Orbital Science and Occultation move 5 of 7 passes from DSS-14,15 to DSS-15 and 
MSPA 2 passes with M01O at DSS-14. 
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2009 – April (Weeks 14 - 17) (continued)
ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for DSS Maintenance, 

M01O, MEX, STF, SOHO, VGR1 and VGR2.  Contention is due to elevated 
requirements of MRO Relay and Science compounded by the DSS-63 downtime.  
Currently there are no MSPA activities requested.

2. (34BWG1) The projected unsupportable time is moderate to severe for ACE, DSS 
Maintenance, SOHO, STF and WIND.  Contention is due elevated requirements for 
MRO Relay and Science and SOHO Keyhole.  Currently there are no MSPA activities 
requested.

Contention levels on the 34HEF, 34BWG2, 34HSB and 26M subnets are workable and 
should resolve during final schedule preparations and negotiations
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2009 – May (Weeks 18 - 22)
EVENTS
DSS-63 approved downtime (Life Extension)
DSS-66 approved downtime (Extended Downtime)

Cassini Tour

Chandra Earth Eclipse begins in week 22

Dawn Delta DOR and Optimal MGA 

EGS Global VLBI in week 21; EVN J-M5 in week 22

GBRA Guest Observation, Host Country in week 18, 20 and 22 PRA-GAVRT

GSSR GODR in week 18; Mercury and Venus GBT in week 21

INTEGRAL Redu Maintenance in weeks 19 and 21

Kepler Monthly Science in week 21, Science Ops

Mars Express Bi-Static Radar in weeks 18, 20 and 22

Mars Reconnaissance Orbiter Relay and Science

Hayabusa Orbit Determination in week 16

NExT Cruise 2a in week 21
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2009 – May (Weeks 18 - 22) (continued)
EVENTS
New Horizons Beacon, Cruise Telemetry in weeks 18 and 22

RFC Cat S/X in week 19 and 20; X/Ka in week 21 and 22; Clock Sync weeks 19 and 21

SGP Crustal Dynamics W-M4 in weeks 18 and 21; H-M4 in week 19; B-M4 in week 20

SOHO Maneuver in week 20; Keyhole in week 18 – 20; HSO begins in week 21 

Voyager 1 DTR Array in week 18; ASCAL and MAGROL in week 19

Voyager 2 MAGROL in week 18; BLF U/L and BLF D/L in week 18 and 19; B144 U/L and 
D/L, SEQ B144 U/L and D/L in week 20

WMAP Maneuver in week 20
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2009 – May (Weeks 18 - 22) (continued)
RECOMMENDATIONS
☺ GSSR change Mercury GBT and Venus GBT support from six 3-hour supports to three 

4-hour combined supports in week 21.

☺ M01O and MRO MSPA 3 of 3 70M passes at DSS-14,43.

☺ MRO MSPA 3 of 16 passes with M01O at 34M allowing M01O to uplink.  

☺ MEX Orbital Science move 7 of 7 passes from DSS-14,15 to DSS-15,25,26.
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2009 – May (Weeks 18 - 22) (continued)
ANALYSES
(70M) The projected unsupportable time is moderate to extreme for DSS Maintenance, 

M01O, MEX, MRO and SOHO Keyhole.  Contention is due to SOHO Keyhole GSSR 
Mercury GBT and Venus GBT and oversubscription of MARS view by M01O, MRO and 
MEX compounded by the DSS-63 downtime.

Contention levels on the 34HEF, 34BWG1, 34BWG2, 34HSB and 26M subnets are 
workable and should resolve during final schedule preparations and negotiations.
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2009 – June (Weeks 23 - 26)
EVENTS
DSS-63 approved downtime (Life Extension)
DSS-66 approved downtime (Extended Downtime)

Cassini Tour

Chandra Earth Eclipse ends in week 26

Dawn Delta DOR and Optimal MGA 

EPOXI Delta DOR and Prime Shift in week 26

GBRA Guest Observation; Host Country; PRA-GAVRT

GSSR Asteroid 1994 CC in week 24; Mercury in weeks 25 and 26 

INTEGRAL Redu Maintenance in weeks 24 and 26

Kepler Quarterly Roll and Science in week 25, Science Ops

Mars Express Bi-Static Radar in weeks 24 and 26

Mars Reconnaissance Orbiter X/Ka-Delta DOR in week 24, Relay and Science

NExT Cruise 2a in week 25

New Horizons Beacon; Maneuver in weeks 23 and 24, Cruise Telemetry in week 25
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2009 – June (Weeks 23 - 26) (continued)
EVENTS
RFC Cat S/X in weeks 25 and 26; Clock Sync weeks 23 and 25

SGP Crustal Dynamics H-M4 in week 23; W-M4 in week 25; B-M4 in week 26

SOHO HSO

Voyager 2 MAGROL in week 25

Wind TCM in week 23
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2009 – June (Weeks 23 - 26) (continued)
RECOMMENDATIONS
DSS Maintenance delete one 8-hour maintenance period at DSS-14.

☺ M01O and MRO MSPA 3 70M passes at DSS-14,43 in weeks 23,25 and 26.  M01O and 
MRO MSPA 3 70M passes at DSS-43 in week 24. M01O move 2 of 4 remaining 
standalone passes at DSS-14,43 to DSS-43 and MSPA remaining 2 passes with MEX 
Orbital Science and move to DSS-15,25,26 in week 24.

☺ MEX Orbital Science move 7 of 7 passes from DSS-14,15 to the DSS-15,25,26 in weeks 
23,25 and 26.  Move 5 of 7 passes from DSS-14,15 to the DSS-15,25,26 and MSPA 2 
remaining passes with M01O Mapping in week 24.
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2009 – June (Weeks 23 - 26) (continued)
ANALYSES
(70M) The projected unsupportable time is moderate to extreme for DSS Maintenance, 

M01O, MEX, MRO and NHPC.  Contention is due to oversubscription of  MARS view by 
M01O, MRO and MEX and GSSR Asteroid 1994 CC observations in week 24 and NHPC 
Maneuver  in weeks 23 and 24 compounded by the DSS-63 downtime.

Contention levels on the 34HEF, 34BWG1, 34BWG2, 34HSB and 26M subnets are 
workable and should resolve during final schedule preparations and negotiations.
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2009 – July (Weeks 27 - 31)
EVENTS
DSS-63 approved downtime (Life Extension)
DSS-66 approved downtime (Extended Downtime)
DSS-24 approved downtime for Ka-Band Phase 2 Install and Depot Level          

Maintenance (NIB to Ka-Band Phase 2 Install) beginning in week 28, DOY 187

Cassini Tour

Chandra ACA D/C Measurement in week 29

Dawn Delta DOR in weeks 27 – 29 and 31; Optimal MGA ends in week 30; Vesta Thrust 
begins in week 31

GBRA Guest Observation; Host Country in weeks 27 – 30; PRA-GAVRT

GSSR Mercury in weeks 27 and 28

INTEGRAL Redu Maintenance in weeks 28 and 30

Kepler Monthly Science in week 30, Science Ops

Mars Express Bi-Static Radar in weeks 28 and 30

Mars Odyssey THEMIS begins in week 27

Mars Reconnaissance Orbiter Relay and Science
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2009 – July (Weeks 27 - 31) (continued)
EVENTS
Messenger Delta DOR in weeks 29 – 31

New Horizons Beacon, Cruise Telemetry in week 29

NExT Cruise 2a in week 29

RFC CAT x/Ka in weeks 27 and 28; S/X in week 31; Clock sync in weeks 27, 29 and 31

SGP Crustal Dynamics H-M4 in week 28; B-M4 in week 30; W-M4 in week 31

SOHO HSO ends in week 29; Keyhole begins in week 29

Stereo Ahead HGA Cal in week 28

Stereo Behind HGA Cal in week 28

Voyager 1 A072 U/L BU, D/L CONF BU, SEQ A072 U/L, and SEQ  D/L CONF in week 28

Voyager 2 BLF U/L and D/L in week 31

Wind TCM in week 27
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2009 – July (Weeks 27 - 31) (continued)
RECOMMENDATIONS
DSS Maintenance delete one 8-hour maintenance period at DSS-14 (1)

☺ GSSR Mercury delete 2 of 2 supports in weeks 27 and 28 (1)

☺ M01O THEMIS MSPA 3 of 10 DSS-14,43 passes with MRO.  M01O reduce all 70M passes 
from 12 to 8 hours (1)

☺ MRO MSPA 3 passes with M01O THEMIS at DSS-14,43 (1)

☺ MEX move 2 DSS-15,14 passes to DSS-15 (1)
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2009 – July (Weeks 27 - 31) (continued)
ANALYSES
1. 70M) The projected unsupportable time is moderate to extreme for Cassini, DSS 

Maintenance, GSSR Mercury, M01O, MEX, MRO, SOHO Keyhole, STF and VGR2.  
Contention is due to heavy viewperiod overlap of most missions and compounded by 
the DSS-63 Downtime. 

2. (34HEF) The projected unsupportable time is moderate to severe for ACE, DSS 
Maintenance, MEX, MRO and SOHO HSO and Keyhole.  Contention is heavy at all 
antennas, but more so at DSS-65 from offloading of DSS-63.  Elevated requirements 
for special activities such as SOHO HSO and Keyhole contribute to the high 
contention.

3. (34BWG1) The projected unsupportable time is moderate to severe for ACE, DSS 
Maintenance,  SOHO Keyhole and STA.  Contention is heavy at all antennas, but more 
so at DSS-54 from offloading of DSS-63.  Elevated requirements for special activities 
such as SOHO Keyhole contribute to the high contention.

Contention levels on the 34BWG2, 34HSB and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations
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2009 – August (Weeks 32 - 35)
EVENTS
DSS-24 approved downtime for Ka-Band Phase 2 Install and Depot Level          

Maintenance (NIB to Ka-Band Phase 2 Install) 
DSS-63 approved downtime (Life Extension)
DSS-66 approved downtime (Extended Downtime)
DSS-46 approved downtime (Extended Downtime) beginning in week 32

Cassini Tour

Dawn Delta DOR in weeks 33 and 35, and Vesta Thrust

GBRA Guest Observation; Host Country in weeks 32 – 35; PRA-GAVRT

GSSR Venus GBT in week 32

INTEGRAL Redu Maintenance in weeks 32 and 34

Kepler Monthly Science in week 34, Science Ops

Mars Express Bi-Static Radar in weeks 32 and 34

Mars Odyssey THEMIS 

Mars Reconnaissance Orbiter X/Ka-Delta DOR in week 32, Relay and Science

Messenger TCM in weeks 34 and 35; Delta DOR in week 35
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2009 – August (Weeks 32 - 35) (continued)
EVENTS
New Horizons Beacon, Cruise Telemetry in week 33

NExT Cruise 2a in week 33

RFC CAT X/Ka in weeks 33 and 34; S/X in week 32; Clock Sync in weeks 33 and 35

SGP Crustal Dynamics B-M4 in week 33; W-M4 in week 34; H-M4 in week 35

SOHO Keyhole Maneuver in week 33; Keyhole ends in week 34

Voyager 1 MAGROL in week 32

Voyager 2 BLF U/L and D/L in week 32; B145 U/L BU and D/L BU in week 33; SEQ B145 
U/L and D/L in week 33
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2009 – August (Weeks 32 - 35) (continued)
RECOMMENDATIONS
DSS Maintenance delete one 8-hour maintenance period at DSS-14 (1)

☺ M01O THEMIS MSPA 3 of 10 DSS-14,43 passes with MRO.  M01O reduce all 70M passes 
from 12 to 8 hours (1)

☺ MRO MSPA 3 passes with M01O THEMIS at DSS-14,43 (1)

☺ MEX move 2 DSS-15,14 passes to DSS-15 (1)
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2009 – August (Weeks 32 - 35) (continued)
ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for Cassini, DSS 

Maintenance, GSSR Venus GBT, M01O THEMIS, MEX, MRO, SOHO Keyhole and 
Maneuver and STF.  Contention is due to heavy viewperiod overlap of most missions 
and compounded by the DSS-63 Downtime. 

2. (34HEF) The projected unsupportable time is moderate for DSS Maintenance and 
SOHO Keyhole.  Contention is heavy at all antennas, but more so at DSS-65 from 
offloading of DSS-63.  Elevated requirements for special activities such as SOHO 
Keyhole contribute to the contention.

3. (34BWG1) The projected unsupportable time is moderate to severe for DSS 
Maintenance, SOHO Keyhole and WIND.  Contention is heavy at all antennas, but 
more so at DSS-54 from offloading of DSS-63.  Elevated requirements for special 
activities such as SOHO Keyhole contribute to the contention.

4. The 26m subnet is no longer being scheduled.

Contention levels on the 34BWG2 and 34HSB subnets are workable and should resolve 
during final schedule preparations and negotiations
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2009 – September (Weeks 36 - 39)
EVENTS
DSS-24 approved downtime for Ka-Band Phase 2 Install and Depot Level          

Maintenance (NIB to Ka-Band Phase 2 Install) ends in week 38,                          
DOY 263

DSS-63 approved downtime (Life Extension) ends in week 39, DOY 270 
DSS-66 approved downtime (Extended Downtime)
DSS-46 approved downtime (Extended Downtime)

Cassini Tour

Dawn Delta DOR in weeks 37 and 39, and Vesta Thrust

GBRA Guest Observation; Host Country in weeks 36 – 38; PRA-GAVRT

GSSR Asteroid 2000 CO10 in week 38; GODR in week 38; Mercury in weeks 36 and 39

INTEGRAL Redu Maintenance in weeks 37 and 39

Kepler Quarterly Roll and Science in week 38, Science Ops

Mars Express Bi-Static Radar in weeks 36 and 38; Occultation begins week 38

Mars Odyssey THEMIS

Mars Reconnaissance Orbiter Relay and Science 

Messenger Delta DOR in week 36; TCM in week 38
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2009 – September (Weeks 36 - 39) (continued)
EVENTS
MSL Launch and Early Operations begin in week 38 DOY 258

New Horizons Beacon in weeks 36 and 38; Checkout begins week 37;
Delta DOR in weeks 37 and 38; L MET CCD CMD in week 39

NExT Cruise 2a in week 37

RFC CAT X/Ka in week 39; S/X in weeks 37 and 38; Clock Sync in weeks 37 and 39

SGP Crustal Dynamics B-M4 in week 36; W-M4 in week 38; B-M4 in week 39

SOHO TSO in week 39

Voyager 1 MAGROL in week 38; DTR Array in week 39

Voyager 2 ASCAL in week 37; XB High Power in week 37; MAGROL in week 38; XB Low 
Power in week 39

WMAP Maneuver in week 36
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2009 – September (Weeks 36 - 39) (continued)
RECOMMENDATIONS
DSS Maintenance delete one 8-hour maintenance period at DSS-14 (1)

☺ M01O THEMIS MSPA 3 of 10 DSS-14,43 passes with MRO.  M01O reduce all 70M passes 
from 12 to 8 hours (1)

☺ MRO MSPA 3 passes with M01O THEMIS at DSS-14,43 (1)

☺ MEX move 2 DSS-15,14 passes to DSS-15 (1)
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2009 – September (Weeks 36 - 39) (continued)
ANALYSES
1. 70M) The projected unsupportable time is moderate to extreme for Cassini, DSS 

Maintenance, M01O THEMIS, MEX, MRO and STF.  Contention is due to heavy 
viewperiod overlap of most missions and compounded by the DSS-63 Downtime. 

2. (34HEF) The projected unsupportable time is moderate for ACE, DSS Maintenance 
and SOHO TSO.  Contention is heavy at all antennas, but more so at DSS-65 from 
offloading of DSS-63 and the closure of DSS-46.  Elevated requirements for special 
activities such as SOHO TSO contribute to the contention.

3. (34BWG1) The projected unsupportable time is moderate to severe for Cassini, DSS 
Maintenance, MRO and WIND.  Contention is heavy at all antennas, but more so at 
DSS-54 from offloading of DSS-63. 

Contention levels on the 34BWG2 and 34HSB subnets are workable and should resolve 
during final schedule preparations and negotiations.
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2009 – October (Weeks 40 - 44)
EVENTS
DSS-14 approved downtime Life Extension and Depot Level Maintenance 

(NIB to Life Extension) beginning in week 40, DOY 277
DSS-46 approved downtime (Extended Downtime)
DSS-65 approved downtime (Life Extension Elevation) beginning in week 40
DSS-66 approved downtime (Extended Downtime)

ATOT Mission in week 41

Cassini Tour

Chandra ACA D/C Measurement in week 42

Dawn Delta DOR in weeks 41 and 43, and Vesta Thrust

EGS Calibration in week 43; EVN J-M5 in week 43

GBRA Guest Observation; Host Country in weeks 40 and 42 – 44 

INTEGRAL Redu Maintenance in weeks 41 and 43

Kepler Monthly Science in week 43, Science Ops

Mars Express Bi-Static Radar in weeks 40, 42 and 44, Occultation 

Mars Odyssey THEMIS

DAWN

VGR1

MSGR

STF

SUN
CAS

MARS

ROSE
WMAP

VGR2

STB

KEPL

STA

NHPC

October 2009

MARS=MRO,M01O



02/11/2008 Final 2.0 – 88

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2009 – October (Weeks 40 - 44) (continued)
EVENTS
Mars Reconnaissance Orbiter X/Ka-Delta DOR and Relay and Science
Messenger TCM in weeks 40 and 43; Delta DOR in weeks 40 and 41; Mercury Flyby 3 DOY 

273 and Flyby 3 support in weeks 40 and 41
MSL ACS Nav Cal and TCM in week 40; Cruise and Delta DOR begins week 42; FS C/O 1 

begins in week 44; Launch Support ends in week 42
New Horizons Checkout; Delta DOR in weeks 43 and 44; L MET CCD CMD in week 44
NExT Cruise 2a in week 41
RFC CAT X/Ka in week 40; S/X in weeks 43 and 44; Clock Sync in weeks 41 and 43
Rosetta Third Earth Swingby begins in week 44 on DOY 292
SGP Crustal Dynamics W-M4 in week 43; H-M4 in week 44
SOHO Keyhole begins in week 44
Stereo Ahead HGA CAL in week 40
Stereo Behind HGA CAL in week 40
Voyager 1 A073 U/L BU, D/L CONF BU in week 41; MAGROL Array in week 44; SEQ A073 

U/L and SEQ D/L CONF in week 41
Voyager 2 BLF U/L and D/L in week 44; MAGROL in week 44
Wind TCM in week 40
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2009 – October (Weeks 40 - 44) (continued)
RECOMMENDATIONS
DSS Maintenance delete 6-hour maintenance period at DSS-63 (1)

☺ M01O THEMIS MSPA with MRO 3 70M passes at DSS-43 and MSPA with MEX 
Occultation 3 70M passes at DSS-63, move 6 70M passes to 34M (1)

☺ MEX MSPA 3 Occultation passes with M01O THEMIS at DSS-63 (1)

☺ MRO Relay and Science MSPA 3 70M passes with M01O THEMIS at DSS-43 (1)

MSL TCM (L+15 days) accept up to 4 hour 70M gap in continuous coverage on TCM day 
due to overlapping view during MESSENGER Mercury Flyby 3.  (1)
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2009 – October (Weeks 40 - 44) (continued)
ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for Cassini, DSS 

Maintenance, M01O THEMIS, MRO, MSGR Flyby 3, MSL TCM, SOHO, STF, VGR1 and 
VGR2.  Contention is due to heavy viewperiod overlap of most missions and 
compounded by the DSS-14 Downtime.

2. (34HEF) The projected unsupportable time is moderate for DSS Maintenance and MEX 
Occultation.  Contention is heavy at all antennas, but more so at DSS-15 from 
offloading of DSS-14 and the closure of DSS-46. 

3. (34BWG1) The projected unsupportable time is moderate to severe for ACE, Deep 
Impact, DSS Maintenance, MRO, SOHO Keyhole and WIND.  Contention is heavy at all 
antennas, but more so at DSS-24 and DSS-34 from offloading of DSS-14 and the 
closure of DSS-46. 

Contention levels on the 34BWG2 and 34HSB subnets are workable and should resolve 
during final schedule preparations and negotiations.
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2009 – November (Weeks 45 - 48)
EVENTS
DSS-14 approved downtime Life Extension and Depot Level Maintenance 

(NIB to Life Extension) 
DSS-46 approved downtime (Extended Downtime)
DSS-65 approved downtime (Life Extension Elevation) ends in week 48
DSS-66 approved downtime (Extended Downtime)

ATOT Mission in week 48
Cassini Tour
Chandra Leonid Pass in weeks 46 and 47; Earth Eclipse begins in week 48
Dawn Delta DOR in weeks 45 and 47, and Vesta Thrust
EPOXI TCM begins in week 45; Delta DOR begins in week 45; Prime Shift begins in week 

47
EGS Global VLBI in week 45
GBRA Guest Observation; Host Country
INTEGRAL Redu Maintenance in weeks 45 and 47
Kepler Monthly Science in week 47, Science Ops
Mars Express Bi-Static Radar in weeks 46 and 48, Occultation 
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2009 – November (Weeks 45 - 48) (continued)
EVENTS
Mars Odyssey THEMIS 

Mars Reconnaissance Orbiter X/Ka-Delta DOR in week 48;  Relay and Science

MSL TCM in week 46, Cruise and Delta DOR; FS C/O 1 ends in week 46

New Horizons Checkout ends in week 46; Beacon in weeks 47 and 48

NExT Cruise 2a in week 45

RFC CAT X/Ka in weeks 45 and 46; Clock Sync in weeks 45 and 47

Rosetta Earth Swingby in week 46 DOY 317, ends in week 47 DOY 326

SGP Crustal Dynamics W-M4 in week 46; H-M4 in week 48

SOHO Keyhole ends in week 46; Maneuver in week 45

Voyager 1 Ascal Array in week 45; MAGROL Array in week 45

Voyager 2 B146 U/L and D/L BU in week 46; BLF U/L and D/L in week 45; SEQ B146 U/L 
and D/L in week 46
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2009 – November (Weeks 45 - 48) (continued)
RECOMMENDATIONS
DSS Maintenance delete 6-hour maintenance period at DSS-63 (1)

☺ M01O THEMIS MSPA with MRO 3 70M passes at DSS-43 and MSPA with MEX 
Occultation 3 70M passes at DSS-63, move 6 70M passes to 34M (1)

☺ MEX MSPA 3 Occultation passes with M01O THEMIS at DSS-63 (1)

☺ MRO Relay and Science MSPA 3 70M passes with M01O THEMIS at DSS-43 (1)
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2009 – November (Weeks 45 - 48) (continued)
ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for Cassini, DSS 

Maintenance, M01O THEMIS, MRO, MSL TCM, SOHO Keyhole and VGR2.  Contention 
is due to heavy viewperiod overlap of most missions and compounded by the DSS-14 
Downtime. 

2. (34HEF) The projected unsupportable time is moderate for DSS Maintenance and MEX 
Occultation.  Contention is heavy at all antennas, but more so at DSS-15 and DSS-45 
from offloading of DSS-14 and the closure of DSS-46. 

3. (34BWG1) The projected unsupportable time is moderate to severe for ACE, Deep 
Impact, DSS Maintenance, MRO, MSGR, MSL,SOHO Keyhole, STA, STF and WIND.  
Contention is heavy at all antennas, but more so at DSS-24 and DSS-34 from 
offloading of DSS-14 and the closure of DSS-46. 

Contention levels on the 34BWG2 and 34HSB subnets are workable and should resolve 
during final schedule preparations and negotiations.
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2009 – December (Weeks 49 - 53)
EVENTS
DSS-14 approved downtime Life Extension and Depot Level Maintenance

(NIB to Life Extension) 
DSS-46 approved downtime (Extended Downtime)
DSS-66 approved downtime (Extended Downtime)

ATOT Mission in week 49

Cassini Tour

Chandra Earth Eclipse ends in week 52

Dawn Vesta Thrust; Delta DOR in weeks 49 and 51

EPOXI Delta DOR in weeks 49, 51 and 53; Earth Flyby in weeks 52 and 53; TCM ends in 
week 51, Prime Shift 

GBRA Host Country in weeks 49, 50 and 52

INTEGRAL Redu Maintenance in weeks 49 and 51

Kepler Quarterly Roll and Science in week 51, Science Ops

Mars Express Bi-Static Radar in weeks 50 and 52, Occultation 

Mars Odyssey THEMIS
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2009 – December (Weeks 49 - 53) (continued)
EVENTS
Mars Reconnaissance Orbiter Relay and Science

Messenger DSM-5 in week 49; TCM in week 52

MSL Cruise and Delta DOR

New Horizons Maneuver in weeks 50 and 51; Cruise Telemetry in week 51; Beacon in 
weeks 49, 51 – 53; Solar Conjunction in weeks 52 and 53

NExT Cruise 2a in weeks 49 and 53

RFC CAT S/X in weeks 49 and 50; X/Ka in weeks 51 and 52; Clock Sync in weeks 49, 51 
and 53

SGP Crustal Dynamics B-M4 in weeks 49 and 51; H-M4 in week 50; W-M4 in week 51

SOHO TSO in week 50

Voyager 2 MAGROL in week 51
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2009 – December (Weeks 49 – 53) (continued)
RECOMMENDATIONS
DSS Maintenance delete 6-hour maintenance period at DSS-63. (1)

☺ M01O THEMIS MSPA with MRO 3 70M passes at DSS-43 and MSPA with MEX 
Occultation 3 70M passes at DSS-63, move 6 70M passes to 34M (1)

☺ MEX MSPA 3 Occultation passes with M01O THEMIS at DSS-63 (1)

☺ MRO Relay and Science MSPA 3 70M passes with M01O THEMIS at DSS-43 (1)
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2009 – December (Weeks 49 - 53) (continued)
ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for Cassini, DSS 

Maintenance, M01O THEMIS, MRO and VGR2.  Contention is due to heavy viewperiod 
overlap of most missions and compounded by the DSS-14 Downtime. 

2. (34HEF) The projected unsupportable time is moderate for DSS Maintenance, M01O, 
MEX Occultation, SOHO TSO and VGR2.  Contention is heavy at all antennas and 
compounded by SOHO TSO in week 50, but more so at DSS-15 and DSS-45 from 
offloading of DSS-14 and the closure of DSS-46. 

3. (34BWG1) The projected unsupportable time is moderate to severe for ACE, DSS 
Maintenance, MSGR, STF and VGR2.  Contention is heavy at all antennas, but more so 
at DSS-24 and DSS-34 from offloading of DSS-14 and the closure of DSS-46. 

Contention levels on the 34BWG2 and 34HSB subnets are workable and should resolve 
during final schedule preparations and negotiations.
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2010 Events, Recommendations
and Analyses
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2010 Weekly Average User Unsupportable Time
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2010 Weekly Average User Unsupportable Time
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2010 – January (Weeks 01 - 04)
EVENTS
DSS-14 approved downtime Life Extension and Depot Level Maintenance

(NIB to Life Extension) 
DSS-46 approved downtime (Extended Downtime)
DSS-66 approved downtime (Extended Downtime)

Cassini Tour

Chandra ACA D/C MESR in week 02

Dawn Delta DOR in weeks 02 and 04; Forced Coast in weeks 03 and 04, and Vesta Thrust

EPOXI Earth Flyby in week 02, Prime Shift weeks 01 – 05, TCM in weeks 02 – 05

GBRA Guest Observation in weeks 01 – 04; Host Country in weeks 02 – 04

Kepler Science Ops, and Monthly Science in week 03

Mars Odyssey 2001 THEMIS

Mars Reconnaissance Orbiter Relay and Science

Mars Express Occultation, Bi-Static Radar in weeks 01 and 03

MSL Cruise and Delta DOR

New Horizons Beacon, Cruise Telemetry in week 03

STB

SUN

MSL
NHPC

WMAP

STF

MSGR

DAWN

CAS

STA

KEPL

MARS

VGR1

ROSE

VGR2

January 2010

MARS=MRO,M01O



02/11/2008 Final 2.0 – 103

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2010 – January (Weeks 01 - 04) (continued)
EVENTS
NExT Cruise 2a in weeks 01 and 02; DSM Nav in weeks 03 - 06

RFC Cat X/Ka in weeks 03 and 04; Clock Sync in weeks 01 and 03

SGP Crustal Dynamics H-M4 in week 02; B-M4 in week 03; W-M4 in week 04 

SOHO Keyhole beginning in week 02

Stereo Ahead HGA CAL in week 02

Stereo Behind HGA CAL in week 02

Voyager 1 DTR Array in week 01; A074 U/L BU, D/L CONF BU in week 02

Voyager 2  SEQ A074 U/L and SEQ D/L CONF in week 02

WMAP Maneuver in week 01
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2010 – January (Weeks 01 - 04) (continued)
RECOMMENDATIONS
☺ M01O THEMIS MSPA 3 passes with 70M MRO Relay and Science passes.

☺ MRO MSPA 3 passes with M01O THEMIS 70M passes.

Voyager 2 Routine U/L reduce supports from 8 hours to 6 hours.
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2010 – January (Weeks 01 - 04) (continued)
ANALYSES
1. (70M) The projected unsupportable time is Moderate to Extreme for DSS 

Maintenance, CAS, M01O, MEX, MRO, STF and VGR1.  elevated Mars requirements, 
compounded by the DSS-14 Downtime.  Currently there are no MSPA activities 
requested.

2. (34BWG1) The projected unsupportable time is moderate to extreme for ACE, DSS 
Maintenance, NExT, SOHO, STF, VGR2 and Wind. Contention is heavy due to 
oversubscription of the subnet.  Currently there are no MSPA activities requested.

Contention levels on the 34HEF, 34BWG2 and 34HSB subnets are workable and should 
resolve during final schedule preparations and negotiations.
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2010 – February (Weeks 05 - 08)
EVENTS
DSS-14 approved downtime Life Extension and Depot Level Maintenance

(NIB to Life Extension) 
DSS-46 approved downtime (Extended Downtime)
DSS-66 approved downtime (Extended Downtime)

ATOT A01 Asteroid in week 05
Cassini Tour
Chandra Lunar Eclipse in week 06
Dawn Delta DOR in weeks 06 and 08, and Vesta Thrust
EPOXI Prime Shift  and TCM end in week 05
EGS Global VLBI in week 06
GBRA Guest Observation, Host Country
Kepler Monthly Science in week 07, and Science Ops
Mars Odyssey 2001 THEMIS
Mars Reconnaissance Orbiter Delta DOR in week 08, and Relay and Science
Mars Express Occultation ends in week 06; Orbital Science begins week 07; Bi-Static 

Radar in weeks 05 and 08
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2010 – February (Weeks 05 - 08) (continued)
EVENTS
MSL Cruise and Delta DOR

Hayabusa Orbit Determination begins in week 05

New Horizons Beacon, Cruise Telemetry in week 07

NExT DSM Nav in weeks 05 and 06; DSM2 in week 06, Post Nav in weeks 07 – 11  

RFC Cat S/X in week 05 and 06; Clock Sync in week 05 and 07

SGP Crustal Dynamics B-M4 in week 06; H-M4 in week 08 

SOHO Keyhole ends in week 06
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2010 – February (Weeks 05 - 08) (continued)
RECOMMENDATIONS
☺ M01O THEMIS MSPA 3 passes with 70M MRO Relay and Science passes.

☺ MRO MSPA 3 passes with M01O THEMIS 70M passes.
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2010 – February (Weeks 05 - 08) (continued)
ANALYSES
(70M) The projected unsupportable time is Moderate to Severe for DSS Maintenance,  

M01O, MEX and MRO.  Due to elevated Mars requirements, compounded by the DSS-
14 Downtime.  Currently there are no MSPA activities requested.

Contention levels on the 34HEF, 34BWG1, 34BWG2 and 34HSB subnets are workable and 
should resolve during final schedule preparations and negotiations
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2010 – March (Weeks 09 - 12)
EVENTS
DSS-14 approved downtime Life Extension and Depot Level Maintenance

(NIB to Life Extension) ends in week 12
DSS-46 approved downtime (Extended Downtime)
DSS-66 approved downtime (Extended Downtime)

Cassini Tour
Chandra ACA D/C MESR in week 12
Dawn Delta DOR in weeks 10 and 12, and Vesta Thrust
GBRA Guest Observation in weeks 09 – 12, Host Country in weeks 10 – 12 
Kepler Quarterly Roll Science in week 12, and Science Ops
Mars Odyssey 2001 THEMIS
Mars Reconnaissance Orbiter Relay and Science
Mars Express Orbital Science, Bi-Static Radar in weeks 09 and 11
Messenger TCM in week 10
MSL Cruise and Delta DOR; FS C/O 2 in weeks 11 – 13 
Hayabusa Orbit Determination 
New Horizons Beacon, Cruise Telemetry in week 10 and 11 

STB

SUN

MSL

NHPC

WMAP

STF

MSGR

DAWN

CAS

STA

KEPL

MARS

VGR1

ROSE

VGR2

March 2010

MARS=MRO,M01O



02/11/2008 Final 2.0 – 111

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2010 – March (Weeks 09 - 12) (continued)
EVENTS
NExT DSM Post Nav ends in week 11 
RFC Cat X/Ka in weeks 09 and 10; S/X in weeks 11 and 12; Clock Sync in weeks 09 and 11
SGP Crustal Dynamics W-M4 in week 10; B-M4 in week 12 
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2010 – March (Weeks 09 - 12) (continued)
RECOMMENDATIONS
☺ M01O THEMIS MSPA 3 passes with 70M MRO Relay and Science passes.

☺ MRO MSPA 3 passes with M01O THEMIS 70M passes.
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2010 – March (Weeks 09 - 12) (continued)
ANALYSES
(70M) The projected unsupportable time is Moderate to Severe for DSS Maintenance, 

M01O, MEX and MRO.  Due to elevated Mars requirements, compounded by the DSS-
14 Downtime.  Currently there are no MSPA activities requested.

Contention levels on the 34HEF, 34BWG1, 34BWG2 and 34HSB subnets are workable and 
should resolve during final schedule preparations and negotiations
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2010 – April (Weeks 13 - 17)
EVENTS
DSS-25 approved downtime Ka-Band Uplink Install and Depot Level 

Maintenance (NIB to Ka-Band Uplink Install) in weeks 13 – 15,                                   
DOY 088 – 108

DSS-46 approved downtime (Extended Downtime)
DSS-66 approved downtime (Extended Downtime)

ATOT A01 Image in week 17

Cassini Tour

Dawn Delta DOR in weeks 14 and 16, and Vesta Thrust

EPOXI Cruise, Approach and Prime Shift begins in week 17, Delta DOR in week 17

EGS EVN J-M5 in week 13

GBRA Guest Observation; Host Country in weeks 13, 14, 16, and 17; PRA-GAVRT in 
weeks 13 – 17

GSSR Mercury in week 17

Kepler Monthly Science in week 16, and Science Ops

Mars Odyssey 2001 THEMIS

Mars Express Orbital Science, Bi-Static Radar in weeks 13, 15 and 17
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2010 – April (Weeks 13 - 17) (continued)
EVENTS
Mars Reconnaissance Orbiter Relay and Science, X/Ka-Delta DOR in                             

week 16

Messenger TCM in week 15

MSL Cruise and Delta DOR, FS C/O 2 in week 13, FSW Update in weeks 15 – 17 

Hayabusa Orbit Determination 

New Horizons Beacon, Cruise Telemetry in week 15

NExT Cruise 2b in weeks 13 and 17

RFC Cat X/Ka in weeks 15 and 16; S/X in week 17; Clock Sync in weeks 13, 15 and 17

SGP Crustal Dynamics H-M4 in week 13; W-M4 in week 14; B-M4 in week 15; H-M4 in 
week 16 

SOHO Keyhole in week 16

Stereo Ahead HGA CAL in week 14

Stereo Behind HGA CAL in week 14

WIND TCM in week 14
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2010 – April (Weeks 13 - 17) (continued)
RECOMMENDATIONS
☺ M01O THEMIS MSPA 3 passes with 70M MRO Relay and Science passes.

☺ MRO MSPA 3 passes with M01O THEMIS 70M passes.
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2010 – April (Weeks 13 - 17) (continued)
ANALYSES
(70M) The projected unsupportable time is Moderate to Severe for DSS Maintenance, 

M01O, MEX, MRO and STF.  Due to elevated Mars requirements and high overlap 
during Mars viewperiod.  Currently there are no MSPA activities requested.

Contention levels on the 34HEF, 34BWG1, 34BWG2 and 34HSB, subnets are workable and 
should resolve during final schedule preparations and negotiations
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2010 – May (Weeks 18 – 21)
EVENTS
DSS-46 approved downtime (Extended Downtime)
DSS-66 approved downtime (Extended Downtime) 

Cassini Tour

Chandra Earth Eclipse begins in week 18

Dawn Delta DOR in weeks 18 and 20, and Vesta Thrust

EPOXI Cruise, Approach and Prime Shift, Delta DOR in week 21

EGS Global VLBI in week 21

GBRA Guest Observation, Host Country in weeks 18 and 20: PRA-GAVRT

GSSR GODR in weeks 18 and 20: Mercury in week 21

Kepler Monthly Science in week 21, and Science Ops

Mars Odyssey 2001 THEMIS

Mars Express Orbital Science, Bi-Static Radar in weeks 19 and 21

Mars Reconnaissance Orbiter Relay and Science

MSL Cruise and Delta DOR, INST C/O 2 in weeks 18 and 19; TCM in weeks 19 and 20; 
Approach begins in week 21
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2010 – May (Weeks 18 – 21) (continued)
EVENTS
Hayabusa Delta DOR E/W, Delta DOR N/S and Orbit Determination

New Horizons Beacon, Cruise Telemetry in week 18

NExT Cruise 2b in weeks 21

RFC Cat S/X in week 18; X/Ka in week 21; Clock Sync in weeks 19 and 21

SGP Crustal Dynamics W-M4 in week 18; H-M4 in week 19; B-M4 in week 20; W-M4 in 
week 21 
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2010 – May (Weeks 18 - 21) (continued)
RECOMMENDATIONS
KEPL utilize Narrabri to supplement DSN coverage during continuous Quarterly 

Roll/Monthly Science supports due to MSL Approach phase requirements.

☺ M01O THEMIS MSPA 3 passes with 70M MRO Relay and Science passes.

☺ MRO MSPA 3 passes with M01O THEMIS 70M passes.
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2010 – May (Weeks 18 - 21) (continued)
ANALYSES
(70M) The projected unsupportable time is Moderate to Severe for DSS Maintenance, 

M01O, MEX, MRO and STF.  Due to elevated Mars requirements.  Currently there are 
no MSPA activities requested.

Contention levels on the 34HEF, 34HSB, 34BWG1 and 34BWG2 subnets are workable and 
should resolve during final schedule preparations and negotiations
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2010 – June (Weeks 22 - 25)
EVENTS
DSS-46 approved downtime (Extended Downtime)
DSS-66 approved downtime (Extended Downtime) 

Cassini Tour

Chandra Earth Eclipse ends in week 24

Dawn Delta DOR in weeks 22 and 24, and Vesta Thrust

EPOXI Cruise, Approach and Prime Shift, Delta DOR in week 25

EGS Calibration  and EVN J-M5 in week 22

GBRA Guest Observation, Host Country and PRA-GAVRT

GSSR Asteroid 1999 MN in week 22; GODR in weeks 22 and 24; Mercury in week 22; 
Venus GBT in week 24

Kepler Quarterly Roll and Science in week 25, and Science Ops

Mars Odyssey 2001 THEMIS

Mars Express Orbital Science, Bi-Static Radar in weeks 23 and 25

Mars Reconnaissance Orbiter Relay and Science, X/Ka-Delta DOR in week 24

STB

SUN NHPC

WMAP

STF

MSGR

DAWN
CAS

STA

KEPLMARS

VGR1

ROSE

VGR2

June 2010

MARS=MSL,MRO,M01O



02/11/2008 Final 2.0 – 123

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2010 – June (Weeks 22 - 25) (continued)
EVENTS
MSL Delta DOR and Approach 

Hayabusa Orbit Determination ends in week 22, Re-entry and Re-entry Trim in week 23

New Horizons Cruise/Telemetry in week 22, Checkout begins in week 22, Delta DOR in 
weeks 24 and 25, Beacon

NExT Cruise 2b in week 25

RFC Cat S/X in week 23 and 24; X/Ka in week 22; Clock Sync in weeks 23 and 25

Rosetta  Asteroid Lotetia Flyby begins in week 23

SGP Crustal Dynamics H-M4 in week 23; W-M4 in week 25 
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2010 – June (Weeks 22 - 25) (continued)
RECOMMENDATIONS
KEPL utilize Narrabri to supplement DSN coverage during continuous Monthly Science 

supports due to MSL Approach phase requirements.

☺ M01O THEMIS MSPA 3 passes with 70M MRO Relay and Science passes.

☺ MRO MSPA 3 passes with M01O THEMIS 70M passes.
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2010 – June (Weeks 22 - 25) (continued)
ANALYSES
(70M) The projected unsupportable time is Moderate to Severe for DSS Maintenance, 

GSSR Venus GBT, Hayabusa Re-Entry Trim, M01O, MEX, MRO and STF.  Due to 
elevated Mars requirements.  Currently there are no MSPA activities requested.

Contention levels on the 34HEF, 34BWG1, 34BWG2 , 34HSB subnets are workable and 
should resolve during final schedule preparations and negotiations
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2010 – July (Weeks 26 - 30)
EVENTS
DSS-46 approved downtime (Extended Downtime)
DSS-54 approved downtime (Ka-Band Phase 2 Install) beginning in                              

week 28
DSS-66 approved downtime (Extended Downtime)

Cassini Tour

Chandra Lunar Eclipse in week 27; ACA D/C MESR in week 28

Dawn Delta DOR in weeks 26, 28 and 30; Forced Coast begins in weeks 28, and Vesta 
Thrust

EPOXI Cruise, Approach and Prime Shift, Delta DOR in week 29

GBRA Guest Observation, Host Country, PRA-GAVRT

GSSR GODR in weeks 26, 28 and 30

Kepler Monthly Science in week 30, and Science Ops

Mars Odyssey 2001 THEMIS

Mars Express Orbital Science, Bi-Static Radar in weeks 27 and 29

Mars Reconnaissance Orbiter Relay and Science
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2010 – July (Weeks 26 - 30) (continued)
EVENTS
MSL Approach ends in week 27; Delta DOR in weeks 26 and 27; TCM in                          

week 27; EDL in week 27 DOY 191; Surface Ops begins in week 27

New Horizons Checkout in weeks 26 – 27 and 29 – 30; L MET CCD CMD in weeks 26 and 
30; Maneuver in week 27; Encounter Mode in weeks 27 and 28; Delta DOR in weeks 28 
– 30

NExT Cruise 2b in weeks 29

RFC Cat S/X in weeks 29 and 30; X/Ka in weeks 27 and 28; Clock Sync in weeks 27 and 29

Rosetta Asteroid Lutetia Flyby in week 27 DOY 191, ends in week 29

SGP Crustal Dynamics B-M4 in weeks 26 and 30; H-M4 in week 28 

Stereo Ahead HGA CAL in week 28

Stereo Behind HGA CAL in week 28

WIND TCM in week 27
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2010 – July (Weeks 26 - 30) (continued)
RECOMMENDATIONS
☺ CAS Tour move 70M requirements to 34M in week 27.  (1)

☺ M01O THEMIS MSPA 3 70M passes with MRO.  Maximize MSPA at 34M subnet with 
MRO and MEX.  (1,2)

☺ MRO Relay and Science maximize 34M MSPA and accommodate MSL 34M 
requirements.  (1,2)

☺ MEX Orbital Science maximize 34M MSPA and accommodate MSL 34M requirements.  
(1,2)

MSL Approach Accommodate STF 70M requirements in weeks 26 and 27.  (1)

☺ NHPC Maneuver and Encounter Model supports in week 27 and 28 to weeks 25 and 26, 
due to MSL Approach and EDL.  (1)
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2010 – July (Weeks 26 - 30) (continued)
ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for CAS, DSS 

Maintenance, MEX, MRO, M01O, MSL, NHPC and STF.  Contention is due 
oversubscription of the subnet during MSL Approach, EDL and Surface Operations 
and M01O THEMIS and heavy viewperiod overlap during the Mars view.  Currently 
there are no MSPA activities requested.

2. (34BWG1) The projected unsupportable time is moderate to extreme for ACE, CAS, 
DSS Maintenance, INTG, KEPL, MRO, MSGR, MSL, SDU, STB, STF, VGR2 and WIND.   
Contention is due oversubscription of the subnet during MSL Approach, EDL and 
Surface Operations, NHPC Encounter Modeling and TCM and ROSE Asteroid Flyby.  
Heavy contention is due to high viewperiod overlap between high activity missions.  
Currently there are no MSPA activities requested.

Contention levels on the 34HEF, 34BWG2 and 34HSB subnets are workable and should 
resolve during final schedule preparations and negotiations
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2010 – August (Weeks 31 - 34)
EVENTS
DSS-46 approved downtime (Extended Downtime)
DSS-54 approved downtime (Ka-Band Phase 2 Install)
DSS-66 approved downtime (Extended Downtime)
DSS-25 proposed downtime Ka-Band Uplink Install and Depot Level Maintenance (NIB to 

Ka-Band Uplink Install) beginning in week 31 – 34, DOY 214 – 241 

Cassini Tour

Dawn Delta DOR in weeks 32 and 34; Forced Coast ends in week 31, and Vesta Thrust

EPOXI Cruise and Approach ends in week 32; Delta DOR in week 33; TCM begins in week 
32, and Prime Shift

GBRA ,Guest Observation; Host Country in weeks 32 – 34; PRA-GAVRT

GSSR GODR in weeks 32 and 34

Kepler Monthly Science in week 34, and Science Ops

Mars Odyssey 2001 THEMIS ends in week 31, and Mapping begins in week 32 

Mars Express Orbital Science, Bi-Static Radar in weeks 31 and 33

Mars Reconnaissance Orbiter Relay and Science, X/Ka-Delta DOR in week 32
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2010 – August (Weeks 31 - 34) (continued)
EVENTS
MSL Surface Ops

New Horizons Checkout in weeks 31 and 32; Beacon begins in week 32; Cruise Telemetry 
in week 34

NExT Cruise 2b in week 33

RFC Cat X/Ka in weeks 33 and 34; Clock Sync in weeks 31 and 33

SGP Crustal Dynamics W-M4 in weeks 31 and 34: B-M4 in week 33 
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2010 – August (Weeks 31 - 34) (continued)
RECOMMENDATIONS
☺ Approve proposed DSS-25 downtime for Ka Uplink installation.

☺ M01O THEMIS MSPA 3 70M passes with MRO in week 31. (1)

☺ MEX Orbital Science maximize 34M MSPA and accommodate MSL 34 Meter 
requirements.  (2)

☺ MRO Relay and Science maximize 34M MSPA and accommodate MSL 34 Meter 
requirements.  (2)



02/11/2008 Final 2.0 – 133

Resource Allocation ReviewResource Allocation Review
Events, Events, Recommendations and Analyses

2010 – August (Weeks 31 - 34) (continued)
ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for DSS Maintenance, 

MEX, MRO, M01O, NHPC, STF and VGR2.  Contention is due oversubscription of the 
subnet by GSSR Mercury and Venus GBT, M01O THEMIS and NHPC Checkout and 
heavy viewperiod overlap during the Mars view.  Currently there are no MSPA 
activities requested.

2. (34BWG1) The projected unsupportable time is moderate to extreme for ACE, DSS 
Maintenance, INTG, KEPL, MRO, MSGR Cruise, MSL Surface Ops, STA, STB, STF, 
VGR2 and Wind.   Contention is due oversubscription of the subnet during MSL 
Surface Operations and MRO Science and Relay.  Heavy contention is due to high 
viewperiod overlap between most missions.  Currently there are no MSPA activities 
requested.

Contention levels on the 34HEF, 34BWG2 and 34HSB subnets are workable and should 
resolve during final schedule preparations and negotiations
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2010 – September (Weeks 35 - 39)
EVENTS
DSS-46 approved downtime (Extended Downtime)
DSS-54 approved downtime (Ka-Band Phase 2 Install) ends in week 38,                          

DOY 269
DSS-66 approved downtime (Extended Downtime)

ATOT A01 Asteroid in week 36

Cassini Tour

Dawn Delta DOR in weeks 36 and 38, and Vesta Thrust and TCM

EPOXI Delta DOR in week 35 and 37, and Prime Shift

GBRA Guest Observation; Host Country in weeks 36 – 38; PRA-GAVRT

GSSR GODR in weeks 32 and 34

Kepler Quarterly Roll and Science in week 38, and Science Ops

Mars Odyssey 2001 Mapping  

Mars Express Orbital Science, Bi-Static Radar in weeks 35, 37 and 39

Mars Reconnaissance Orbiter Relay and Science
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2010 – September (Weeks 35 - 39) (continued)
EVENTS
MSL Surface Ops

New Horizons Beacon, Cruise Telemetry in week 37

NExT DSM OD begins in week 36

RFC Cat S/X in weeks 35 and 36; X/Ka in week 39; Clock Sync in week 35, 37 and 39

SGP Crustal Dynamics H-M4 in weeks 35 and 39; B-M4 in week 36; W-M4 in week 37 
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2010 – September (Weeks 35 - 39) (continued)
RECOMMENDATIONS
☺ MEX Orbital Science maximize 34 Meter MSPA and accommodate MSL 34 Meter 

requirements.

☺ MRO Relay and Science maximize 34 Meter MSPA and accommodate MSL 34 Meter 
requirements.
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2010 – September (Weeks 35 - 39) (continued)
ANALYSES
(34BWG1) The projected unsupportable time is moderate to extreme for ACE, DSS 

Maintenance, INTG, KEPL, MRO, MSGR Cruise, MSL Surface Ops, STA, STB, STF, 
VGR2 and Wind.   Contention is due oversubscription of the subnet during MSL 
Surface Operations.  Heavy contention is due to high viewperiod overlap between 
most missions compounded by the DSS-54 downtime.  Currently there are no MSPA 
activities requested.

Contention levels on the 70M, 34HEF, 34BWG2 and 34HSB subnets are workable and 
should resolve during final schedule preparations and negotiations
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2010 – October (Weeks 40 - 43)
EVENTS
DSS-46 approved downtime (Extended Downtime)
DSS-66 approved downtime (Extended Downtime)

Cassini Tour

Chandra ACA D/C MESR in week 41

Dawn Delta DOR in weeks 40 and 42, and Vesta Thrust

EPOXI TCM in weeks 39 and 40; Delta DOR in weeks 41 and 42; Encounter in weeks 40 –
42; Playback in weeks 42 and 43, Decommissioning begins in week 43, and Prime 
Shift

GBRA Guest Observation, Host Country, PRA-GAVRT

GSSR Asteroid 1998 UO1 in week 39; Asteroid 2003 UV11 begins in week 43

Kepler Monthly Science in week 43, and Science Ops

Mars Odyssey 2001 Mapping  

Mars Express Orbital Science, Bi-Static Radar in weeks 41 and 43

Mars Reconnaissance Orbiter Relay and Science; X/Ka-Delta DOR in week 40

MSL Surface Ops
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2010 – October (Weeks 40 - 43) (continued)
EVENTS
New Horizons Beacon in weeks 41 – 43; Maneuver in weeks 40 and 41;                      

Cruise Telemetry in week 42

NExT DSM Arrival in week 41; DSM OD ends in week 41; DSM Post Nav begins in week 42

RFC Cat S/X in weeks 41 and 42; X/Ka in week 40; Clock Sync in weeks 41 and 43

SGP Crustal Dynamics B-M4 in week 42; W-M4 in week 43 

Stereo Ahead  HGA CAL in week 40

Stereo Behind HGA CAL in week 40

WIND TCM in week 40
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2010 – October (Weeks 40 - 43) (continued)
RECOMMENDATIONS
☺ MEX Orbital Science maximize 34M MSPA.

☺ MRO Relay and Science maximize 34M MSPA.
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2010 – October (Weeks 40 - 43) (continued)
ANALYSES
(34BWG1) The projected unsupportable time is moderate to extreme for ACE, CAS Tour, 

DIF, DSS Maintenance, KEPL, MRO, MSGR Cruise, MSL, SDU, STA, STB, STF, VGR2 
and WIND.   Contention is due oversubscription of the subnet during the Mars view.  
Currently there are no MSPA activities requested.

Contention levels on the 70M, 34HEF, 34BWG2 and 34HSB subnets are workable and 
should resolve during final schedule preparations and negotiations
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2010 – November (Weeks 44 - 47)
EVENTS
DSS-46 approved downtime (Extended Downtime)
DSS-66 approved downtime (Extended Downtime)

Cassini Tour

Chandra Earth Eclipse in weeks 44, 45 and 47, Leonid Pass in weeks 45 and 46 

Dawn Delta DOR in weeks 44 and 46; Forced Coast in weeks 45 and 46, and Vesta Thrust

EPOXI Decommissioning and Prime Shift ends in week 45

EGS Global VLBI in week 45; Calibration in week 46; EVN J-M5 in week 46

GBRA Guest Observation; Host Country; PRA-GAVRT

GSSR Asteroid 2002 VE68 in weeks 44 and 45; Asteroid 2003 UV11 ends in week 44

Kepler Monthly Science in week 47, and Science Ops

Mars Odyssey 2001 Mapping  

Mars Express Orbital Science, Bi-Static Radar in weeks 45 and 47

Mars Reconnaissance Orbiter Relay and Science

Messenger TCM in week 45
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2010 – November (Weeks 44 - 47) (continued)
EVENTS
MSL Surface Ops

New Horizons Beacon in weeks 45 – 47; Maneuver in weeks 44 and 45; Cruise Telemetry 
in week 46

NExT Cruise 2b in week 45; DSM Post Nav ends in week 44

RFC Cat S/X in week 47; X/Ka in weeks 45 and 46; Clock Sync in week 45 and 47

Rosetta DSM-2 begins in week 45

SGP Crustal Dynamics H-M4 in week 44; W-M4 in week 46; B-M4 in week 47 
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2010 – November (Weeks 44 - 47) (continued)
RECOMMENDATIONS
☺ MEX Orbital Science maximize 34M MSPA.

☺ MRO Relay and Science maximize 34M MSPA.
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2010 – November (Weeks 44 - 47) (continued)
ANALYSES
(34BWG1) The projected unsupportable time is Moderate to Severe for ACE, CAS Tour, 

DIF, DSS Maintenance, KEPL, MRO, MSGR Cruise, MSL, SDU, STA, STB, STF, VGR2 
and WIND.   Contention is due oversubscription of the subnet during the Mars view.  
Currently there are no MSPA activities requested.

Contention levels on the 70M, 34HEF, 34BWG2 and 34HSB subnets are workable and 
should resolve during final schedule preparations and negotiations
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2010 – December (Weeks 48 - 52)
EVENTS
DSS-46 approved downtime (Extended Downtime)
DSS-66 approved downtime (Extended Downtime)

ATOT A01 Image in week 51

Cassini Tour

Chandra Earth Eclipse ends in week 48

Dawn Delta DOR in weeks 48, 50 and 52, and Vesta Thrust

GBRA Guest Observation; Host Country ends in week 48; PRA-GAVRT

Kepler Quarterly Roll and Science in week 51, and Science Ops

Mars Odyssey 2001 Mapping  

Mars Express Orbital Science, Bi-Static Radar in weeks 49 and 51

Mars Reconnaissance Orbiter Relay and Science, X/Ka-Delta DOR in week 48

MSL Surface Ops

New Horizons Beacon in weeks 48 and 50 – 52; Maneuver in weeks 48 and 49; Cruise 
Telemetry in week 51; Solar Conjunction in week 52
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2010 – December (Weeks 48 - 52) (continued)
EVENTS
NExT Cruise 2c in week 49; Tempel T-1 Nav in weeks 51 and 52

RFC Cat S/X in week 48; X/Ka in weeks 51 and 52; Clock Sync in weeks 49 and 51

Rosetta DSM-2 

SGP Crustal Dynamics H-M4 in weeks 48 and 50; W-M4 in week 51; B-M4 in week 51 
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2010 – December (Weeks 48 - 52) (continued)
RECOMMENDATIONS
☺ MEX Orbital Science maximize 34M MSPA.

☺ MRO Relay and Science maximize 34M MSPA.
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2010 – December (Weeks 48 - 52) (continued)
ANALYSES
(34BWG1) The projected unsupportable time is Moderate to Severe for ACE, CAS Tour, 

DIF, DSS Maintenance, KEPL, MRO, MSGR Cruise, MSL, SDU, STA, STB, STF, VGR2 
and WIND.  Contention is due oversubscription of the subnet during the Mars view.  
Currently there are no MSPA activities requested.

Contention levels on the 70M, 34HEF, 34BWG2 and 34HSB subnets are workable and 
should resolve during final schedule preparations and negotiations
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Ongoing Users Negotiated Requirements
Individual User Loading Profiles

Resource Allocation Review Information
Supplemental Yearly Information

Supplemental materials may be found on the

Resource Allocation Planning Service (RAPS) Homepage at:

http://rapweb.jpl.nasa.gov


